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1. Introduction 
Veolia is proposing to develop a Material Recycling Facility (MRF), at 37 Grand Avenue, Camellia (the Site), 
capable of processing 200,000 tonnes per annum (tpa) of general solid waste (non-putrescible), from the 
commercial and industrial sector. The development will involve construction of a new enclosed building to house 
a multi-stage processing system, including a combination of processing equipment designed to separate 
incoming waste into recyclable material for transfer to secondary markets. An option with the potential to allow 
for a refuse derived fuel stream for energy recovery is also included. Material extracted for recycling will be sent 
out to sale in the commodities market and residual waste comprising of bulky or rejected material will be sent to 
a suitably licensed disposal facility.  

The Department of Planning, Infrastructure and the Environment (DPIE) (formerly the Department of Planning 
and Environment)  assessed the State Significant development (SSD 4964) and granted Development Consent 
for the ‘State Significant’ development on 6 July 2016 in accordance with section 89E of the Environmental 
Planning and Assessment Act 1979 (EP&A Act). Additionally under SSD 4964 the development has approval to 
be constructed on imported fill to ensure that finished floor levels are located 0.5m above the 100 year ARI. A 
geotechnical review of the Site ground conditions determined that it will be necessary to pre-load the site, for a 
period of 6-12 months prior to construction of the MRF. 

Therefore the development of MRF comprises of two stages: 

1. Stage 1 - Preloading of the Site 

2. Stage 2 - Construction of the MRF 

 

The Stage 1 – Preloading Construction Environment Management Plan (CEMP) was approved by DPIE on 23 
May 2017, and these works have now been completed as consolidation of the site has been achieved. Following 
this, further advice on additional works was sought for the ongoing management of the preloading fill prior to the 
commencement of Stage 2. This updated CEMP - Stage 1A covers the additional Stage 1 works not originally 
anticipated to be undertaken under the approved Stage 1 CEMP.  

The Stage 1A works will involve levelling, grading and placing a two coat seal over the fill material to stabilise the 
preload and improve water management on the site. The works are anticipated to take approximately 4 months 
to complete. The proposed water management system to be installed under the Stage 1A works have been 
designed to satisfy Consent Condition B6 of SSD 4964 and will be carried out in accordance with Consent 
Condition B7 of SSD 4964.  

Stormwater works to be undertaken within the riparian zone have been approved by Parramatta City Council 
(PCC) under the PCC Development Consent (DA/54/2013) and have been addressed in the Contractor’s 
Vegetation Soil and Erosion Plan for Riparian Works.  

This Construction Environment Management Plan (CEMP) has been updated to reflect the additional works 
described above, and detail the management and control measures to be implemented in associated with the 
additional Stage 1 activities.  

This CEMP will need to be updated and re-submitted to DPIE for approval prior to Stage 2 of the development. 

 

1.1 Scope and Objectives of the CEMP    
This CEMP and supplementary plans have been prepared to satisfy the requirements of the Conditions of 
Development Consent (refer Appendix A) while demonstrating that sound environmental management shall be 
followed. The CEMP details the control measures to be implemented to manage potential environmental risks 
during the works.  

The objectives of this CEMP are to: 

• Provide a working environmental management tool to follow during the Stage 1A works; 

Construction Environmental Management Plan              8 
37 Grand Avenue Camellia                    Rev : Dec 2019 



 
 
 

Introduction 
 
 
 

• Comply with relevant environmental legislation, including the Conditions of Consent relating to the Site; 

• Provide a means of implementing the recommended mitigation measures for the key environmental 
issues, associated with Stage 1A works, identified in the  Environment Impact Statement (EIS) ; 

• Define roles and responsibilities of the project management team and contractors during the Stage 1A 
works; 

• Provide a guide for the interaction with relevant government authorities and other relevant stakeholders, 
including the community during the Stage 1A works. 

The CEMP should be read in conjunction with its supporting documents, which are presented as separate 

documents in the Appendices, including: 

• Water Management Plan 
• Drawings 
• Flood Emergency Response Plan 

This CEMP is a live document and outlines  the management strategies and control measures which will be 
reviewed and updated, where necessary, to reflect changes introduced by the redevelopment project team, Site 
specific outcomes, non-conformances and recommendations arising out of inspections, meetings and audits.  

 

1.2 Relevant Environmental Legislation 
1.2.1 Environmental Planning and Assessment Act 1979 

The Department of Planning and Environment has assessed the Development Application for the construction 
and operations of a material recycling facility and granted Development Consent on 6 July 2016 in accordance 
with section 89E of the Environmental Planning and Assessment Act 1979 (EP&A Act).  

These conditions are required to: 

• prevent, minimise, and/or offset adverse environmental impacts including economic and socials 
impacts; 

• set standards and performance measures for acceptable environmental performance; 

• require regular monitoring and reporting; and 

• provide for the ongoing environmental management of the development.  

1.2.2 Protection of the Environment Operations Act 1997 

The Protection of the Environment Operations Act 1997 (POEO Act) relates to the management of pollution and 
waste disposal in NSW administered by the EPA. Part 1 of Schedule 1 of the POEO Act defines premise based 
scheduled activities that require an Environment Protection Licence (EPL). 

1.2.3 Waste Avoidance and Recourse Recovery Act 2001   

The importance of responsible resource management, including maximisation of the utility of resources and 
associated minimisation of disposal to landfill, is highlighted in the Waste and Resource Recovery Act 2001 
(WARR Act). The WARR Act is the principal piece of legislation governing waste and resource management in 
NSW, and objectives of the Act include:  

• Encouraging the most efficient use of resources; 

• Reducing environmental harm; 
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• Ensuring that resources are managed against the waste hierarchy of avoidance, resource recovery, 
and then disposal; 

• Diversion of waste from landfill; 

• Ensuring industry takes part in reducing and dealing with waste, 

• Achieving integrated, state-wide waste and resource management planning and service delivery.  

1.2.4 Contaminated Land Management Act 1997  

The general objective of the Contaminated Land Management Act 1997 (CLM Act) is to establish a process for 
investigating and, where appropriate, remediating land that the EPA considers to be contaminated significantly 
enough to require regulation. Under the CLM Act, contamination of land is defined as:  

the presence in, on or under the land of a substance at a concentration above the concentration at which 
the substance is normally present in, on or under (respectively) land in the same locality, being a presence 
that presents a risk of harm to human health or any other aspect of the environment (CLM Act, s5).  

Section 105 of the CLM Act provides for the preparation of guidelines by the EPA to guide the assessment of 
site contamination in NSW. A detailed Site assessment has been undertaken in accordance with the EPA 
contaminated land assessment guidelines. The assessment concluded that the Site would require remediation 
prior to operation as a materials recycling facility. This phase of works will also support the remediation action 
plan currently being implemented at the site.  

1.2.5 Fisheries Management Act 1994 

The Fisheries Management Act 1994 provides for the conservation of the State’s aquatic resources. The Act 
requires that potential impacts on threatened species and aquatic habitat be addressed during the environmental 
planning and assessment process. 

To evaluate the potential location and impact of the Stage 1A works on the surrounding mangroves and any 
other flora and fauna species, an ecological assessment was completed as part of the planning assessment 
process. Based on this assessment, It is not anticipated that any significant impact will occur on threatened 
aquatic species or aquatic habitats. 

1.2.6 Sydney Water Act 1994 

An Act to establish a State owned corporation in relation to the supply of water, the provision of sewerage and 
stormwater drainage systems and the disposal of waste water in Sydney and other regions and certain other 
matters; to provide for the transfer of assets, rights and liabilities of the Water Board; to amend the State Owned 
Corporations Act 1989; to amend the Government Pricing Tribunal Act 1992 in relation to the fixing of maximum 
prices for government monopoly services; to amend certain other Acts; to repeal the Water Board Act 1987; and 
for other purposes. 

As part of Approved Consent SSD 4964 Part B Condition B4, a Section 73 Compliance Certificate under the 
Sydney Water Act 1994 must be obtained from Sydney Water prior to the commencement of construction. As 
the Stage 1A works doesn’t require any connection or has impact on the systems, so the Section 73 Compliance 
Certificate is not required at this stage and will be obtained prior to Stage 2 of the development. 

 

1.3 Environmental Assessment 
An Environmental Impact Statement (EIS) prepared by CH2MHILL in February 2013 assessed the potential 
construction and operational impacts of the development, which includes the Stage 1A works. 
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1.4 Conditions of Consent 
Table 1-1 outlines the conditions of the Development Consent No: SSD 4964  

Table 1-1 Development Consent Requirements  

Condition Requirement CEMP Reference 

Schedule 2 
Part A  Administrative Conditions 
Obligation  to minimise harm to the Environment 

A1. The Applicant shall implement all reasonable and feasible measures to prevent and/or 
minimise any harm to the environment that may result from the construction, operation or 
decommissioning of the Development; 

Noted 

Terms of Consent 

A2. The Applicant shall carry out the Development in accordance with the: 

a) EIS; 

b) RTS; 

c) Site layout plans and drawings ; and 

d) Management and Mitigation Measures. 

Noted 

A3. If there is any inconsistency between the above documents, the most recent document 
shall prevail to the extent of the inconsistency. However, the conditions of this consent shall 
prevail to the extent of any inconsistency 

 Noted 

A4. The Applicant shall comply with any reasonable requirement/s of the Secretary arising from 
the Department’s assessment of: 

a) any reports, plans, strategies, programs or correspondence that are submitted in 
accordance with this consent; and 

b) the implementation of any actions or measures contained in these reports, plans, 
strategies, programs or correspondence. 

Noted 

Limits of Consent 

A5. This consent lapses 5 years after the date from which it operates, unless the Development  
has physically commenced on the land to which the consent applies before the date on 
which the consent would otherwise lapse under Section 95 of the Act. 

Noted 

Statutory Requirements 

A6 The Applicant shall ensure that all licences, permits, and approvals/consents are obtained 
as required by law and maintained as required throughout the life of the Development. No 
condition of this consent removes the obligation for the Applicant to obtain, renew or comply 
with such licences, permits or approvals/consents. 

Noted 

Building Code of Australia 

A7 The Applicant shall ensure that all new buildings and structures, and any alterations or 
additions to existing buildings and structures are constructed in accordance with the 
relevant requirements of the Building Code of Australia. 

Noted 

Limits of Consent 
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Condition Requirement CEMP Reference 

A8 Waste limits 

The Applicant shall not receive or process on the site more than 200,000 tonnes of waste 
per calendar year. 

Not Triggered 

A9 Waste type 

The Applicant shall not cause, permit or allow any materials or waste generated outside the 
site to be received at the site for storage, use, treatment, processing, reprocessing, or 
disposal on the site, except as expressly permitted by an EPL. 

Not Triggered 

A10 Operation of Plant and Equipment 

The Applicant shall ensure that all plant and equipment used for the Development is: 

a) maintained in a proper and efficient condition; and 

b) operated in a proper and efficient manner. 

Noted 

A11 Demolition 

The Applicant shall ensure that all demolition work is carried out in accordance with 
Australian Standard AS 2601:2001: The Demolition of Structures, or its latest version. 

Noted 

A12 Staged Submissions of Plans or Programs 

With the approval of the Secretary, the Applicant may: 

a) submit any strategy, plan or program required by this consent on a progressive basis; 
and/or 

b) combine any strategy, plan or program required by this consent 

Noted 

A12 Surrender of Consents 

In order for the development of land to proceed in a coordinated and orderly manner and to 
avoid potential conflicts with this consent, the Applicant shall and in the manner prescribed 
by clause 97 of the Regulation, surrender the development consents described in Table 1 
prior to the issue of an Occupation Certificate for the Development 

Table 1-Consents to be surrendered 

Determination 
date 

DA Number Details 

3 December 1969 1054/J  

26 May 1970 G114/70  

23 July 1992 DA 39288/L91 Food waste recycling depot (grease 
trap plant) 

15 March 1996 DA 96/00019/DJ Upgrade of existing waste water 
treatment plant and the construction of 
two (2) vertical tanks 

Noted 
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Condition Requirement CEMP Reference 

12 July 1996 DA 95/00886/DJ A Relocate the already approved metal 
clad workshop towards the street 
frontage 

28 October 1997 DA 97/00532/DJ To erect an awning to an existing wash 
bay and 

to extend an existing storage bay 

9 July 2001 DA IT/01476/99 To extend and upgrade an existing 
liquid waste treatment facility 

5 April 2005 DA/532/1997/A Section 96 application to modify 
Council original approval and in 
increase the height of the storage bays 

22 October 2007 DA/658/2007 Conversion of a vehicle workshop to a 
packaged waste store 

4 December 2007 DA/848/2007 Alterations and additions including 
replacement of 3 liquid storage tanks, 
increase in the size of the bunded area, 
extension of soil bay awning and 
additional soil bays 

 

A14 Meteorological  Monitoring  

Within 14 days of the issue of a Construction Certificate for the Development, the Applicant 
shall ensure that there is a suitable meteorological station on the site that complies with the 
requirements in the latest version of the Approved Methods for Sampling of Air Pollutants in 
New South Wales. The Applicant shall operate the meteorological station for the life of the 
Development. 

Not Triggered 

A15 Protection of Public Infrastructure 

The Applicant shall: 

a) repair, or pay the full costs associated with repairing, any public infrastructure that is 
damaged by the Development; and 

b) relocate, or pay the full costs associated with relocating, any public infrastructure that 
needs to be relocated as a result of the Development. 

Not Triggered 

A16 Site Audit Statement 

Prior to the issue of a Final Occupation Certificate for the Development, the Applicant shall 
obtain from a Site Auditor, a Site Audit Statement and a Site Audit Report which 
demonstrates that the site is suitable for its intended use(s). 

Not Triggered 

Dispute Resolution 

A18 In the event of a dispute between the Applicant and a public authority, in relation to an 
applicable requirement in this consent or relevant matter relating to the Development, either 
party may refer the matter to the Secretary for resolution. The Secretary’s determination of 

Noted 
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Condition Requirement CEMP Reference 

any such dispute shall be final and binding on the parties. 

A18 Developer Contributions 

Prior to the issue of a Construction Certificate for the development, unless otherwise 
agreed with Council, the Applicant shall pay development contributions to Parramatta 
Council calculated in accordance with Section 94A Development Contributions Plan 
(Amendment No. 4) Parramatta City Council 20 May 2015. 

Noted 

Part B           Environmental performance 
Waste Management 

B1 Waste Monitoring Program 

From the commencement of operation, the Applicant shall implement a Waste Monitoring 
Program for the Development. The program must: 

a) be prepared by a suitably qualified and experienced person(s) prior to the 
commencement of operation; 

b) include suitable provision to monitor the: 

(i) quantity, type and source of waste received on site; and 

(ii) quantity, type and quality of the outputs produced on site. 

c) ensure that: 

(i) all waste that is controlled under a tracking system has the appropriate documentation 
prior to acceptance at the site; and 

(ii) staff receive adequate training in order to be able to recognise and handle any 
hazardous or other prohibited waste including asbestos. 

Not Triggered 

B2 Waste storage and processing 

All processed and unprocessed waste must be stored within the building on the site. 
Not Triggered  

B3 Pests, vermin and noxious weed management 

The Applicant shall: 

a) implement suitable measures to manage pests, vermin and declared noxious weeds on 
the site; and 

b) inspect the site on a regular basis to ensure that these measures are working effectively, 
and that pests, vermin or noxious weeds are not present on site in sufficient numbers to 
pose an environmental hazard, or cause the loss of amenity in surrounding area. 

Section 4.7 

Soil and Water 

B4 Compliance Certificate 

A Section 73 Compliance Certificate under the Sydney Water Act 1994 must be obtained 
from Sydney Water prior to the commencement of construction. 

Section 1.2.8 

B5 Pollution of Waters 

The Development shall comply with Section 120 of the POEO Act, which prohibits the 
Noted 
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Condition Requirement CEMP Reference 

pollution of waters, except as expressly provided in an EPL. 

B6. Water Management Plan 

Prior to the commencement of construction of the Development, the Applicant shall prepare 
a Water Management Plan to the satisfaction of the Secretary. The plan must: 

a) be prepared by a suitably qualified and experienced person(s) in consultation with 
Council; 

b) include the details of: 

(i) the Water Management System (see Condition B8); 

(ii) erosion and sediment control measures (see Condition B9); and 

(iii) bunding (see Condition B11). 

Water Management 
Plan 

B7. The Applicant shall carry out the Development in accordance with the Water Management 
Plan approved by the Secretary (as revised and approved by the Secretary from time to 
time), unless otherwise agreed by the Secretary. 

Noted 

B8. Water Management System  

The Applicant shall operate a Water Management System for the site. The system must: 

a) be designed by a suitably qualified and experienced person(s) in consultation with 
Council; 

b) include: 

(i) a berm at the front of the site, which is designed to prevent catchment flows up to the 
1 in 20 year Average Recurrence Interval event from entering the site; 

(ii) drainage for surface water toward the Parramatta River where possible; 

(iii) one way devices to prevent the ingress of river water to the water management 
system; and 

(iv) clean surface water diversion around operational areas of the site 

Not Triggered 

B9 Erosion and Sediment Control 

The Applicant shall implement erosion and sediment control measures on-site in 
accordance with Managing Urban Stormwater: Soils and Construction Vol 1. (Landcom, 
2004). 

Water Management 
Plan 

B10 Acid Sulphate Soils 

The Applicant shall implement acid sulfate soils management measures in accordance with 
the guidance in the NSW Acid Sulfate Soil Management Advisory Committee’s Acid Sulfate 
Soil Manual. 

Not Triggered 

B11 Bunding 

The Applicant shall store all chemicals, fuels and oils used on-site in appropriately bunded 
areas in accordance with the requirements of all relevant Australian Standards, and/or 
EPA’s Storing and Handling Liquids: Environmental Protection – Participant’s Manual 2007. 

Not Triggered 
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Condition Requirement CEMP Reference 

B12 Flood management 

The Applicant shall ensure that: 

a) the finished floor level of any new building is a minimum of 0.5 metres above the 1 in 100 
year Average Recurrence Interval flood level; and 

b) any part of a new structure is designed and constructed to be structurally sound during a 
flood event equivalent to the Probable Maximum Flood. 

Not Triggered 

B13 Prior to the commencement of construction of the Development, the Applicant shall prepare 
a flood emergency response plan to the satisfaction of the Secretary. The plan must: 

a) be prepared by a suitably qualified and experienced person(s) in consultation with 
Council; 

b) address the provisions of the Floodplain Risk Management Guideline (25 October 2007, 
Office of Environment and Heritage); 

c) include the details of the flood emergency responses for both construction and operation 
phases of the development; 

d) include details of: 

(i) site planning and design features; 

(ii) predicted flood levels; 

(iii) flood warning time and flood notification; 

(iv) evacuation and refuge protocols; and 

(v) awareness training for employees and contractors. 

Not Triggered 

B14 The Applicant shall carry out the Development in accordance with the flood emergency 
response plan approved by the Secretary (as revised and approved by the Secretary from 
time to time), unless otherwise agreed by the Secretary. 

Noted 

B15 The Applicant shall: 

a) ensure that only VENM, or ENM, or other material approved in writing by the EPA is 
used as fill on the site; 

b) keep accurate records of the volume and type of fill to be used; and 

c) make these records available to the Department upon request. 

Section 2.3.1  

Air Quality 

B16 Odour 

The Applicant shall ensure the Development does not cause or permit the emission of any 
offensive odour (as defined in the POEO Act) 

Not triggered 

B17 Air emissions mitigation 

The Applicant shall: 

a) carry out the Development so that air and odour emissions are minimised during all 
meteorological conditions; and 

Section 4.1 
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Condition Requirement CEMP Reference 

b) implement best management practice, including all reasonable and feasible air and 
odour emission mitigation measures to minimise emissions from the Development. 

B18 Construction emission mitigation 

During construction, the Applicant shall ensure that: 

a) all vehicles on site do not exceed a speed limit of 30 kilometres per hour; 

b) all loaded construction vehicles entering or leaving the site have their loads covered; and 

c) all loaded construction vehicles leaving the site are cleaned of dirt, sand and other 
materials before they leave the site, to avoid tracking these materials on public roads. 

Section 4.2 

B19 Odour Audit 

The Applicant shall carry out an Odour Audit of the Development no later than 6 months 
after operation of the Development. The audit must: 

a) be carried out by a suitably qualified, experienced and independent person(s), whose 
appointment has been endorsed by the Secretary; 

b) audit the Development in full operation; 

c) include a summary of odour complaints and any actions that were carried out to address 
the complaints; 

d) validate the Development against odour impact predictions in the EIS; 

e) review design and management practices in the Development against industry best 
practice for odour management; and 

f) include an action plan that identifies and prioritises any odour mitigation measures that 
may be necessary to reduce odour emissions. 

Not Triggered 

B20 Within six months of commissioning the Odour Audit, or as otherwise agreed by the 
Secretary, the Applicant shall submit a copy of the audit report to the Secretary, together 
with the Applicant’s response to any recommendations contained in the audit report. 

Not Triggered 

B21 The Applicant shall comply with any reasonable requirement/s of the Secretary arising from 
the Department’s assessment of the Odour Audit report. 

Not Triggered 

Noise and Vibration 

B22 Construction and operation hours  

The Applicant shall comply with the construction and operation hours in Table 2 unless 
otherwise specified in the EPL and agreed in writing by the Secretary. 

Table-2 Construction Hours 

Activity Day Hours 

 

Construction 

Monday-Friday 7am to 6pm 

Saturday 8am-1 pm 

Sunday & Public Nil 

Section 2.4 
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Condition Requirement CEMP Reference 

Holidays 

Operation (Waste processing) Any day 6am to 10pm 

Operation (Delivery & dispatch) Any day Any time 
 

B23 Despite Condition B22, any activity may occur at any time if that activity is required to be 
performed by police or other authorities for safety reasons; and/or if there is an on-site 
emergency that poses an immediate danger to personnel or equipment; and/or the 
operation or personnel or equipment is endangered. In such circumstances, prior 
notification shall be provided to the EPA and any affected residents as soon as possible, or 
within a reasonable period in the case of emergency. 

Noted 

B24 Noise mitigation 

The Applicant shall: 

a) implement best practice, including all reasonable and feasible noise management and 
mitigation measures to prevent and minimise operational, low frequency and traffic noise 
generated by the Development; 

b) minimise the noise impacts of the Development during adverse meteorological 
conditions; 

c) install a steel fence on the northern and north-eastern side of the truck path; 

d) maintain the effectiveness of any noise suppression equipment on plant at all times and 
ensure defective plant is not used operationally until fully repaired; and 

e) regularly assess noise emissions and relocate, modify and/or stop operations to ensure 
compliance with the relevant conditions of this consent. 

Section 4.3 

B25 Noise criteria 

The Applicant shall ensure that the operational noise generated from the Development 
does not exceed the criteria in Table 3: 

Table 3: Sleep Disturbance Criteria 

Receiver/Location Sleep Disturbance 
Criteria(LA1, 1min) 

M1 John Street and M2 Milton 
Street 

 56 

 

Not  Triggered  

B26 Vibration criteria 

The Applicant shall ensure that vibration resulting from the Development does not exceed 
the continuous or impulsive vibration criteria in EPA’s Assessing Vibration: A Technical 
Guideline (February 2006) at residential receivers. 

 Refer to section 4.3 

Traffic and Access 

B27 Operating Conditions 

The Applicant shall ensure that: 
Not  triggered 
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a) internal roads, driveways and parking (including grades, turn paths, sight distance 
requirements, aisle widths, aisle lengths and parking bay dimensions) associated with 
the Development are constructed and maintained in accordance with the latest versions 
of Australian Standard AS 2890.1 and AS 2890.2; 

b) the swept path of the longest vehicle entering and exiting the subject site, as well as 
manoeuvrability through the site, is in accordance with AUSTROADS Guide to Road 
Design; 

c) the Development does not result in any vehicles queuing on the public road network; 

d) all vehicles are wholly contained on site before being required to stop; 

e) all loading and unloading of materials is carried out on site; 

f) turning areas in the car park are kept clear of any obstacles, including parked cars, at all 
times; 

g) all trucks entering or leaving the site with loads have their loads covered; 

h) all loaded vehicles leaving the site are cleaned of dirt, sand and other materials before 
they leave the site, to avoid tracking these materials on public roads; and 

i) all vehicles enter and leave the site in a forward direction. 

Hazard and  Risk 

B28 Fire Management 

The Applicant shall: 

a) implement suitable measures to minimise the risk of fire on-site; 

b) extinguish any fires on-site promptly; and 

c) maintain adequate fire-fighting capacity on-site. 

 Section 5.2.2 

Visual Amenity 

B29 Lighting 

All external lighting associated with the Development shall be mounted, screened, and 
directed in such a manner so as not to create a nuisance to the surrounding environment, 
properties and roadways. The lighting shall be the minimum level of illumination necessary 
and shall comply with Australian Standard AS 4282 1997. 

Not Triggered 

Landscaping 

B30 Prior to the commencement of construction of the Development, the Applicant shall prepare 
a Landscape Management Plan to the satisfaction of the Secretary. The plan shall: 

a) detail the landscaping measures including vegetation that is to be planted to minimise 
the visual impact of the Development, particularly from adjoining premises and public 
vantage points; and 

b) include measures for monitoring and maintenance of revegetated areas. 

Section 4.8 

B31 The Applicant shall carry out the Development in accordance with the Landscape 
Management Plan approved by the Secretary (as revised and approved by the Secretary 
from time to time),unless otherwise agreed by the Secretary. 

Not Triggered 
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Heritage 

B32 The Applicant shall cease all works on site in the event that any Aboriginal cultural object(s) 
or human remains are uncovered. If human remains are uncovered, you must immediately 
stop work, not further disturb the remains and notify NSW Police. OEH and the Aboriginal 
community must be contacted if the remains are suspected to be of Aboriginal origin. If 
other Aboriginal objects are discovered, you must immediately stop work, not further disturb 
the objects and notify OEH by calling Environment Line on 131 555. Works must not 
resume in the designated area until the relevant written consent is received from NSW 
Police and/or OEH. Any Aboriginal objects discovered must be registered on the Aboriginal 
Heritage Management Information System (AHIMS), in accordance with section 89A of the 
National Parks and Wildlife Act 1974. 

Section 3.6.2& Section 
4.6 

B33 The Applicant shall: 

a) install and maintain a perimeter fence and security gates on the site; and 

b) ensure that the security gates on site are locked whenever the site is unattended. 

Noted 

Part C:  Environment  Management, Reporting & Auditing 
Environment Management 

C1 Construction Environment Management Plan 

Prior to the commencement of construction of the Development, the Applicant shall prepare 
a Construction Environmental Management Plan to the satisfaction of the Secretary. The 
Plan must: 

a) be prepared by a suitably qualified and experienced person(s); 

b) describe all activities to be undertaken on the site during construction, including a clear 
indication of construction stages; 

c) identify the statutory approvals that apply to the Development; 

d) outline all environmental management practices and procedures to be followed during 
construction (e.g. construction traffic management and construction noise and vibration 
management), including all reasonable and feasible mitigation measures to protect the 
amenity of the surrounding environment; 

e) detail how the environmental performance of construction will be monitored, and what 
actions will be taken to address identified adverse environmental impacts; 

f) describe of the roles and responsibilities for all relevant employees involved in 
construction; 

g) include arrangements for community consultation and complaints handling procedures 
during construction; and 

h) consolidate the construction related parts of any management plans and monitoring 
programs required in the conditions of this consent; 

 

 

 

 

Noted 

Section 2.3.1 

 

Section 1.4 

 

Section 4 

 

 

Section 6.3,6.4,6.5 & 6.6 

 

Section 5.1 

 

Section 6.2 

 

Section 1-Introduction, 
Section 1.1& Section 6.5 

C2 The Applicant shall carry out the development in accordance with the Construction 
Environmental Management Plan approved by the Secretary (as revised approved by the 
Secretary from time to time), unless otherwise agreed by the Secretary. 

Noted 

C3 Operational Environmental  Management Strategy Not Triggered 
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Prior to the commencement of operation, the Applicant shall prepare an Operational 
Environmental Management Strategy to the satisfaction of the Secretary. This strategy 
must: 

a) be prepared by a suitably qualified and experienced person(s); 

b) provide a strategic framework for environmental management of the Development; 

c) identify the statutory approvals that apply to the Development; 

d) describe the role, responsibility, authority and accountability of all key personnel involved 
in the environmental management of the Development; 

e) describe in general how the environmental performance of the Development would be 
monitored and managed; and 

f) describe the procedures that would be implemented to: 

(i) keep the local community and relevant agencies informed about the operation and 
environmental performance of the Development; 

(ii) receive, handle, respond to, and record complaints; 

(iii) resolve any disputes that may arise; 

(iv) respond to any non-compliance; and 

(v) respond to emergencies. 

C4 The Applicant shall carry out the Development in accordance with the Operational 
Environmental Management Strategy approved by the Secretary (as revised approved by 
the Secretary from time to time), unless otherwise agreed by the Secretary. 

Not Triggered 

C5 Management Plan Requirements 

The Applicant shall ensure that the environmental management plans/strategies required 
under this consent are prepared in accordance with any relevant guidelines and include: 

a) detailed baseline data; 

b) a description of: 

(i) the relevant statutory requirements (including any relevant approval, licence or lease 
conditions); 

(ii) any relevant limits or performance measures/criteria; 

(iii) the specific performance indicators that are proposed to be used to judge the 
performance of, or guide the implementation of, the Development or any management 
measures; 

(iv) the measures that would be implemented to comply with the relevant statutory 
requirements, limits, or performance measures/criteria; 

c) a program to monitor and report on the: 

(i) impacts and environmental performance of the Development; 

(ii) effectiveness of any management measures; 

(iii) a contingency plan to manage any unpredicted impacts and their consequences; 

(iv) a program to investigate and implement ways to improve the environmental 

Noted 
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performance of the Development over time; 

d) a protocol for managing and reporting any: 

(i) incidents; 

(ii) complaints; 

(iii) non-compliances with statutory requirements; and 

(iv) exceedances of the impact assessment criteria and/or performance criteria; and 

(v) a protocol for periodic review of the plan. 

C6 The Secretary may waive some of the requirements in Condition C5 if they are 
unnecessary or unwarranted for particular management plans/strategies. 

Noted 

Reporting 

C7 Incident Reporting 

The Applicant shall notify, at the earliest opportunity, the Secretary and any other relevant 
agencies of any incident that has caused, or threatens to cause, material harm to the 
environment. For any other incident associated with the Development, the Applicant shall 
notify the Secretary and any other relevant agencies as soon as practicable after the 
Applicant becomes aware of the incident. Within 7 days of the date of the incident, the 
Applicant shall provide the Secretary and any relevant agencies with a detailed report on 
the incident, and such further reports as may be requested. 

Section 5.4 

C8 Regular Reporting 

The Applicant shall provide regular reporting on the environmental performance of the 
Development on its website, in accordance with the reporting arrangements in any plans or 
programs approved under the conditions of this consent. 

Section 5.5 

C9 Independent Environmental Audit 

Within 1 year of the date of this consent and every 3 years thereafter, unless the Secretary 
directs otherwise, the Applicant shall commission and pay the full cost of an Independent  
Environmental Audit of the Development. This audit must: 

a) be conducted by a suitably qualified, experienced and independent team of experts 
whose appointment has been endorsed by the Secretary; 

b) led by a suitably qualified auditor, and include experts in fields specified by the 
Secretary; 

c) include consultation with the relevant agencies; 

d) assess the environmental performance of the Development and assess whether it is 
complying with the requirements in this consent, and any other relevant approvals and 
relevant EPL/s (including any assessment, plan or program required under the 
approvals); 

e) review the adequacy of any approved strategy, plan or program required under the 
abovementioned consents; and 

f) recommend measures or actions to improve the environmental performance of the 
Development, and/or any strategy, plan or program required under the consents. 

Section 6.4 
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C10 Within three months of commissioning this audit, or as otherwise agreed by the Secretary, 
the Applicant shall submit a copy of the audit report to the Secretary, together with its 
response to any recommendations contained in the audit report. 

Noted 

C11 Annual Review 

Within 1 year of the date of this consent, and every year thereafter, the Applicant shall 
review the environmental performance of the Development. This review must: 

a) describe the Development that was carried out in the previous calendar year, and the 
Development that is proposed to be carried out over the next year; 

b) include a comprehensive review of the monitoring results and complaints records of the 
Development over the previous calendar year, which includes a comparison of the 
results against the: 

(i) the relevant statutory requirements, limits or performance measures/criteria; 

(ii) requirements of any plan or program required under this consent; 

(iii) the monitoring results of previous years; and 

(iv) the relevant predictions in the EIS; 

c) identify any non-compliance over the last year, and describe what actions were (or are 
being) taken to ensure compliance; 

d) identify any trends in the monitoring data over the life of the Development; 

e) identify any discrepancies between the predicted and actual impacts of the Development, 
and analyse the potential cause of any significant discrepancies; and 

f) describe what measures will be implemented over the next year to improve the 
environmental performance of the Development. 

Section 6.6 

C12 Revision of Strategies, Plans and Programs 

Within 3 months of the submission of an: 

a) annual review under Condition C11 above; 

b) incident report under Condition C7 above; 

c) audit under Condition C9 above; or 

d) any modification to this consent, 

the Applicant shall review, and if necessary revise, the strategies, plans, and programs 
required under this consent. 

Section 6.6 

C13 The Applicant shall ensure that the operation of the Development is undertaken in 
accordance with all relevant updated and/or amended strategies, management plans and 
programs approved by the Secretary (or as revised and approved by the Secretary), unless 
otherwise agreed by the Secretary. 

Noted 

C14 Access to the Information 

The Applicant shall: 

a) ensure a 24 hour contact telephone number for the site is posted on the front fence of 

Section 6.2 
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the site, and on its website; 

b) make copies of the following publicly available on its website: 

(i) the documents referred to in Condition A2; 

(ii) all current statutory approvals for the Development; 

(iii) all approved strategies, plans and programs required under the conditions of this 
consent; 

(iv) a comprehensive summary of the monitoring results of the Development, reported in 
accordance with the specifications in any conditions of this consent, or any approved 
plans and programs; 

(v) a complaints register, updated on a monthly basis; 

(vi) the annual reviews of the Development; 

(vii) any independent environmental audit of the Development, and the Applicant’s 
response to the recommendations in any audit; and 

(viii) any other matter required by the Secretary; and 

c) keep this information up to date. 
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2. Project Overview 
2.1 Site Description  
The Site is located within the industrial precinct in the north-eastern part of the Camellia Peninsula, NSW. The 
Camellia Peninsula is an approximately triangular area of land bounded by the Parramatta River to the north, 
Duck River to the south and James Ruse Drive to the west. The Site is located on the north-eastern part of the 
Peninsula and fronts the Parramatta River. 

The site was used until August 2009 as a waste liquid treatment plant and as depot for waste collection vehicles. 
Waste liquid treatment operations have since ceased, however the majority of infrastructure related to these 
operations is demolished (demolition works completed under Development Consent no: DA/459/2015,approved  
by the Parramatta City Council) except car park area at the rear and three existing liquid waste storage tanks 
along southern sections of western site boundary. 

Identification information for the site is detailed below in table 2-1. 

                                                  Table 2-1 Site Identification 

Title Details 

Street Address 37 Grand Avenue, Camellia, NSW 

Property Description Lot 1 Deposited Plan (DP) 539890 

Property Size 2,023 ha 

Local Government Area Parramatta Council 

Current Land Use Vacant 

Subdivision No subdivisions are planned 

Zoning-Existing and ongoing IN3 Heavy Industrial 

2.2 Surrounding Land  
The land uses of the areas surrounding the Site are described in the following table 2-2. 

Table 2-2-Site Surrounds and Potential Receptors 

Direction Details 

North Parramatta River, with mangroves on foreshore (NSW Maritime land).The foreshore is approximately 2.5 
metres below average site level. A ferry terminal is present directly opposite the site on the opposite side 
of the Parramatta River. Open space, residential and commercial/industrial properties are present on the 
opposite bank of the Parramatta River. 

South Grand Avenue, with industrial uses beyond: Sami Bitumen and SITA. A 1200mm diameter water main 
runs under Grand Avenue. Grand Avenue is approximately level with the site. 

East The land is sealed and had a ground level approximately between 0.6m and 0.8m higher than the site, 
prior to preloading. This land is also a declared Cr (VI) remediation site. The Parramatta River bends from 
the north of the site around to the east of the commercial parking yard. 
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Potential human receptors for contamination at the Site are predominantly the workers at the Site and potentially 
workers at adjacent properties. The closest sensitive human receptors reside approximately 215 m to the north-
east of the Site, on the opposite side of the Parramatta River. Due to the dense industrial area along the 
riverbank of the Camellia peninsula, absence of pathways and dense mangrove vegetation the access for 
general public to the foreshore from Grand Avenue will be restricted. The identified receptor for the shallow 
groundwater and seepage water at the Site is the adjacent mangroves and Parramatta River. 

2.3 Re-development 
Veolia is proposing to develop a Material Recycling Facility (MRF) capable of processing up to 200,000 tonnes 
per annum (tpa) of general solid (non-putrescible) waste on the Site, primarily dry waste from the commercial 
and industrial sector. 

The development involves the construction of a new enclosed building to house a multi-stage processing system 
and new stormwater management system. The multi-stage processing system will include a combination of 
processing equipment designed to separate the wash into recyclables for transfer to secondary markets. The 
MRF will reduce the volume of waste send to landfill and contribute to the local area in terms of employment and 
expenditure  

2.3.1 Construction activities 
Construction of the MRF will be carried out in two stages that include:  

1. Preloading the Site 

2. Construction of the MRF 

The approved Stage 1 works have now been completed. This CEMP relates to the additional Stage 1A works 
not originally anticipated to be undertaken under the previously approved Stage 1 CEMP.  

The completed Stage 1 works involved ground compaction, followed by preloading and levelling the Site with 
imported fill materials. The imported fill was a well graded material with a maximum particle size of 100mm and 
was classified as Virgin Excavated Natural Material (VENM). 

Along with raising site levels above the existing pavement, the filling placed over the Site was left until 
consolidation settlement within the subsurface layers was achieved. 

The proposed Stage 1A works, involve levelling, grading and placing a two coat seal over the fill material to 
stabilise the preload and improve water management on the site. The proposed water management system has 
been designed to satisfy Condition B6 and will be carried out in accordance with Condition B7 of SSD 4964.  

Details of the completed preloading are shown in drawings C020, C021 and C022 (Appendix C) 

Details of the proposed additional Stage 1 works  are shown in drawings RAP10-0, RAP20-0, RAP25-0, RAP30-
0, RAP31-0, RAP35-0, RAP36-0, RAP36-B, RAP45-0, RAP46-B, RAP48-0, RAP50-0 (Refer to the Appendix C). 

 

 

 

 

 

 

West Along northern section of western site boundary: Concrete recycling facility, with a building and large 
stockpile adjacent to the boundary. Ground level is approximately 0.4 metre above site level 

Along southern section of western site boundary: 

Earth Power, food waste processing facility. The ground level is approximately 2 metre higher that at the 
site. 
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2.4 Construction Hours  
The Stage 1 activities will be restricted to the construction hours specified in the Table 2-3.  

Table 2-3 Operating Hours  

Activity Day Hours 

Construction  

 

Monday – Friday 7:00am – 6:00pm 

Saturday 8:00am – 1:00pm 

Sunday & Public Holidays Nil 
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3. Potential Construction Impacts  
Construction environmental impacts for the 37 Grand Ave Camellia were identified and evaluated in the 
Environmental Impact Statement (EIS). This includes potential impacts based on the hours of construction, 
movements of personnel and the proposed plant and equipment to be utilised. 

The results of the risk assessment indicated that cumulative impacts from the parameters like to cause 
environmental impact during the Stage 1A works would be low to moderate.  

The CEMP has been prepared on the basis of this and the management strategies detailed therein providing the 
mitigation measures for the likely environmental impacts.  

A summary of the key environmental risks of this is provided in Table 3.1 below. 

Table 3-1 Construction Key Environmental Risks 

Issue Construction Environmental Impacts Comments 

Air quality Dust, Asbestos and Chromium (VI) emissions Management strategy and control measure are presented in  
the Section  4.1 

Noise  Noise impacts  Management strategy and control measure are presented in  
the Section 4.3 

Traffic  Traffic congestion issues on  main site access road, 
local road network  

Management strategy and control measure are presented in  
and section  4.2  

Soil Encountering Acid Sulphate Soils (ASS) during 
earthworks 

Management strategy and control measure are presented in  
section  4.4 

Water Flooding impacts 

Groundwater and surface water contamination during 
earthworks 

Management strategy and control measure are presented in  
the Water Management Plan (WMP) section  4.5 

Waste  Waste generation, litter. 

Asbestos containment material  

Management strategy and control measure are presented in   
section 4.5 

Identified risks and controls will be communicated to the Contractor and development of appropriate 
performance trackers to ensure effective implementation.  This review will include the following: 

• Specified construction activities which are within the defined scope of works; 
• Identified environmental aspects and impacts associated with that scope of works; 
• Evaluated the inherent and residual risk associated with environmental hazards and specify mitigation 

measures for identified environmental risks. 

The Contractor will be responsible for ensuring appropriate checks for risks identified, implementation and 
maintenance of controls and for reporting any issues.  
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3.1 Air Quality  
An assessment of the predicted air quality impacts during the construction works was undertaken in the EIS 
(CH2MHILL, 2013). The modelling indicated that the identified air quality pollutant emissions from the Stage 1A 
activities are unlikely to have any significant or prolonged effect at any off-site receiver.  

3.1.1 Existing Environment 

The existing sealed pavement and concrete hardstand across the site currently forms the base for the preload 
material which is encapsulated with geotextile material, and the grassed embankment at the northern end of the 
site has been sealed with a bitumen geotextile, presenting minimal opportunities for dust generation and 
dispersal.  The proposed works area also extends into the 40m riparian corridor   offset from the foreshore of the 
Parramatta River.  

The closest EPA air quality monitoring site is located at Chullora, approximately 10 km to the south of the Site. 
This monitoring site monitored ozone, carbon monoxide, nitrogen monoxide, sulphur dioxide, nitrogen dioxide, 
fine particles, wind speed, wind direction, ambient temperature and relative humidity. Given the distance from 
the Site, this suite of air quality constituents is unlikely to be representative of the existing air quality at the Site. 
Monitoring for dust deposition, including the presence of trivalent chromium and hexavalent chromium has been 
undertaken at the Site during March and April 2012. This monitoring identified that the levels of total solids were 
above the EPA criteria for dust deposition (with recordings of 4.4 g and 6.1 g exceeding the 4 g/m2/month 
criteria limit (DEC, 2005)). However, this could be the result of the Site proximity to operations at Concrete 
Recyclers and the unsealed neighbouring site. No trivalent or hexavalent chromium was identified in dust 
deposition samples collected on the Site. 

 

3.1.2 Stage 1A Potential Impacts 

During Stage 1A activities, the local air quality could potentially be impacted on as a result of the following: 

• dust generation from levelling the Site with fill material currently placed on site, ground compaction 
works and  the movement of machinery and trucks; 

• exhaust emissions (mainly diesel exhaust) from construction traffic and machinery. 

Dust Generation 
Levelling of the Site with the fill material currently placed on site will present opportunities for dust generation. 

It is expected that any dust generated during Stage 1A works will be localised to the site. The nearest residential 
areas, located 230 m north east of the Site, are not expected to be impacted by dust due to protection provided 
by the mangroves and the distance from the Site and the low potential for significant dust generation as a result 
of the wet nature of the excavated estuarine sediment.  

The disturbance of contaminated material could potentially expose humans to contaminants such as Cr (IV), 
asbestos and acid sulphate soils (ASS). Further control measures to be implemented to manage dust generation 
during the Stage 1A works are discussed further in Section 4.1. 

Odour 
No fugitive odour emissions are anticipated during the Stage 1A activities due to no potential odour source on 
Site during this stage, therefore odour controls have not been considered as part of this CEMP. 

Exhaust Emissions 
Exhaust emissions, such as diesel exhaust from construction traffic and machinery, have the potential to 
temporarily impact on local air quality during the works. 

Given the relatively low number of vehicles and machinery required for the works compared to existing traffic at 
the Camellia industrial area, exhaust emissions are unlikely to cause significant impacts on the local and 
regional air quality. However, vehicle and machinery exhaust systems, will be maintained so that exhaust 
emissions comply with relevant standards and exhaust emissions are kept to a minimum. 
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3.2 Traffic 
3.2.1 Existing Traffic Volumes 

The main northern access to the Site is via Grand Avenue from James Ruse Drive. The intersection of James 
Ruse Drive and Grand Avenue is signalised where traffic can access areas to the north, west south or east. 
From this intersection, both the M4 Motorway and Parramatta Road can easily be reached. The main southern 
access to the Site links it from Parramatta Road. 

3.2.2 Stage 1 Potential Impacts 

Stage 1A activities involving stabilisation of the preload are expected to take approximately 4 months, and are 
anticipated to commence mid November 2019. The anticipated traffic generation determined for the Stage 1A 
works are presented below. 

It is noted here that there is likely to be variations in the amount of materials from the Site and thus there will be 
variations in the actual daily construction vehicle generation. An indicative construction timeframe and truck 
volume is summarised in Table 3-2 below.  

 

         Table 3-2 Indicative Construction Timeframe and Truck Volume 

Construction Activity 
Maximum truck 

movements per day  

 
Indicative timing  

Removal of the excess 
preload material 60 truck movements/ day over a period of 1 week 

 

Given the predicted maximum daily truck movements are significantly lower that what is predicted in the EIS 
during operations, it is expected that construction traffic is unlikely to result in congestion/traffic disruptions in the 
surrounding areas. In addition, there is an existing carpark within the Site that will be utilised for parking and 
deliveries.  

Provided that mitigation measures outlined in Section 4.2 are undertaken, it is unlikely that Stage 1 activities 
would have a significant adverse impact on traffic in the area. 

3.3 Noise  
As part of the EIS, a noise assessment was conducted by Bridges Acoustics Pty Ltd to assess the predicted 
construction and traffic noise levels generated as a result of the construction. The noise from equipment used 
during Stage 1A activities will typically be generated from a grader, dump truck, excavator, scraper, roller, 
compactor and water cart which is generally consistent with what was identified in the EIS noise assessment.  

3.3.1 Existing Noise Environment 

The Site is surrounded by Parramatta River to the north, EarthPower and Concrete Recyclers to the west, a 
commercial parking yard that was previously a container handling facility to the east and the Shell Refinery to the 
south. Given the industrial nature of the area, the neighbouring properties are considered to be relatively 
insensitive to environmental noise. The nearest sensitive noise receivers are the residences located in and 
around John Street, Rydalmere (approximately 230 m from the Site). 
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3.3.2 Noise Criteria 

No exceedance in noise impact above background levels from construction noise emissions is anticipated as per 
the EIS findings. Should cumulative noise emissions from the Stage 1A works result in noise complaints, a noise 
monitoring program shall be established to provide information to support ongoing noise management during 
construction works. 

3.3.3 Potential Impacts 

Due to the industrial nature of the area, the distance from residential dwellings and the fact the works will mainly 
be carried out at ground level, it is not expected that construction noise will cause a significant impact on the 
neighbouring properties. Construction noise will be temporary with an expected maximum schedule of 4 months. 
The following activities are likely to contribute to construction noise: 

• Plant and  machinery movements around the Site 

• Light vehicle movements around the Site 

• generator and intermittent compressor operation to power equipment on Site 

Provided that mitigation measures outlined in Section 3 are undertaken, it is unlikely that Stage 1A activities 
would have a significant noise impact on the surrounding area.  

 

3.4 Soils 
3.4.1 Existing Environment 

The subsurface geology beneath the Site consists of highly disturbed fill materials overlying natural alluvial 
materials. According to the 1:250,000 Geological series S1 56-5 (Sydney), the alluvial materials consist of 
sequentially deposited Tertiary sands, clays and peats. 

Fill material is highly variable in regards to composition and thickness due to the use of these materials to 
reclaim former swampland (CMJA 2010). As the fill was placed on top of soft estuarine sediments, the fill has 
penetrated into underlying sediments in isolated areas creating an irregular interface between the two layers. 
The depth of fill ranges from 2 to 3.5 m and it overlies native sand, silt and clay deposits extending to a depth of 
approximately 7 m below the existing ground surface. The northernmost portion of the Site also contains peat 
deposits adjacent to the edge of the river. 

The Site and surrounding properties on the Camellia Peninsula have a layered geological profile, consisting of 
top to bottom (CMJA, 2007 and 2010): 

• Unit 1 Fill: Fill materials, containing a mixture of natural and waste materials 

• Unit 2 Estuarine Sediments: This layer consists of both alluvial and estuarine sediments, typically of 
Quaternary age, comprised of silty clay and clayey silt with occasional sand lenses and shell fragments. 

• Unit 3 Deeper Alluvial Deposits: This layer, likely Tertiary in age, is typically comprised of stiff, red brown 
clay across the Peninsula, but sand lenses are present within the layer and the clays grade into clayey 
sand and gravel towards the base 

• Unit 4 Residual Clay: This is the upper part of the Ashfield Shale that is commonly weathered clays up to 
2 m thick 

• Unit 5 Shale / Sandstone: The Ashfield Shale, comprising shale and laminite, overlies the Hawkesbury 
Sandstone, comprising quartz sandstone with very minor shale and laminate lenses 
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3.4.2 Acid Sulphate Soils  

Typically the estuarine sediments underlying the fill material contain organic carbon and significant 
concentrations of reduced sulphur, increasing the potential for presence of Acid Sulphate Soils (ASS). The 
deeper Tertiary units are typically composed of stiff, red to brown clay which is approximately 20 m thick. The 
Site is mapped in the Parramatta Local Environmental Plan 2011 as having ASS within Class 3. This means 
ASS may occur for any works below 1 m.   

3.4.3 Potential Impacts 

Based on the proposed cut/fill profile, ASS are only expected to be encountered within the riparian zone which is 
covered under the PCC consent and will be managed in accordance with Contractor’s ASS Management Plan. 

 

3.5 Water Quality 
3.5.1 Existing Environment 

There are multiple groundwater layers beneath the Site due to the uneven interface of the fill and the underlying 
estuarine sediments (CMJA, 2007). Groundwater is generally present at depths of between 1 to 3 metres below 
ground level (mbgl), is of variable salinity and is affected by tidal variation. Shallow groundwater water is found 
within the fill material and within the uppermost estuarine sediments. Drilling and monitoring records from across 
the Camellia Peninsula indicate that these layers do not form a continuous aquifer, but rather that groundwater 
moves through a series of sand lenses of highly variable permeability (CMJA 2010). 

A deeper aquifer is present which is persistent across the Camellia Peninsula, has a relative constant thickness 
of about 3 to 4 m and has relatively high hydraulic conductivity values. Groundwater monitoring wells installed 
across the Property screened this aquifer at a depth generally between 7.5 and 10.5 mbgl (CMJA 2010). 

The inferred flow direction for groundwater encountered at the fill / estuarine interface flows in a northerly 
direction towards the Parramatta River where it discharges through shallow sediments. It is understood that at 
present, groundwater discharges vary in concentrations of Cr (VI) at the Site boundary; rising to the surface and 
migrating as shallow through-flow in the fill and upper estuarine sediments (CMJA, 2010). 

3.5.2 Flooding 

Localised flooding may occur in isolated locations of the site due to extreme rainfall events during construction. 
There exists a small likelihood that this type of flooding could result in soil erosion and sedimentation within the 
construction site. This risk however applies to all construction sites and can be appropriately managed by best 
practice soil and stormwater management, as indicated by the NSW Government’s ‘Blue Book’ (Landcom, 4th 
Edition, 2004). 
 
The Site has a Flood Emergency Response Plan (refer to Appendix D) which has been approved by the DPIE in 
May 2017 along with the Stage 1 – Preloading CEMP. This plan will be followed in the event of a major flood 
event during the proposed Stage 1A activities.  

3.5.3 Potential Groundwater Impacts 

During the Stage 1A works, it is unlikely that groundwater will be encountered or disturbed. In the event it is 
encountered on Site, water will be managed as per the Water Management Plan (refer to Appendix B).  
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3.5.4 Potential Surface Water Impacts 

During the Stage 1A works, surface water will be managed in accordance with the Water Management Plan 
which has been updated to cover this next phase of works. 

3.6  Waste 
Under the POEO Act, it is an offence to ‘without lawful authority, wilfully or negligently dispose of waste in a 
manner which harms or is likely to harm the environment’. Accordingly, the requirements of the POEO Act will 
need to be met during the project. 

All waste material removed from Site will be assessed and classified in accordance with NSW EPA Waste 
Classification Guidelines. 

Types of waste material that could be generated during the Stage 1A works include: 

• general construction waste 
• Excess preloading material; 
• miscellaneous waste brought on-Site by workers such as food waste, paper, plastic and glass material 

 

3.7 Other Environmental Issues 
3.7.1 Visual Amenity 

The existing environment around the Site is dominated by industrial uses. The Site is bound by the EarthPower 
Technologies food waste facility and the Concrete Recyclers facility and depot to the west of the Site, a 
commercial card yard to the east, Grand Ave to the south beyond which is Shell Refinery and the Parramatta 
River to the north  

Potential visual impacts and changes to the local amenity, as a result of the Stage 1A works, were assessed in 
the EIS (CH2MHILL, 2013). The construction area will not take place outside the existing property fence and 
thus will not affect the existing vegetation screening in place along the foreshore. As such, it is expected that the 
construction will not result in any significant visual impact for users of either the Parramatta River or those along 
the river’s northern banks. 

3.7.2 Heritage 

Items of non-indigenous heritage value are listed in statutory registers and schedules that provide the individual 
heritage item with a level of statutory protection. In Australia, statutory protection of heritage items is applied at 
the national, state and local level. Statutory registers relevant to the Site include: 

• National Heritage Register; 
• NSW Heritage Register; and 
• Parramatta LEP - 2011. 

A search of the above registers provided no listings of heritage items on either the national or NSW heritage 
registers occurring on the Site. 
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4. Management Measures 
The following measures will be implemented during Stage 1A works to minimise the environmental impacts of 
this stage of construction works that have been discussed in section 3. 

Construction personnel and relevant Veolia staff would be briefed on the Contractor’s Work, Health & Safety 
Management Plan (WHSMP) and Project Environmental Management Plan which will be prepared and 
implemented by the Contractor prior to commencing this next phase of works. These plans will identify potential 
risks and management measures to be implemented during the works.   

4.1 Air Quality 
• The SafeWork NSW would be notified in writing five days before any licensed asbestos removal work 

commences. 

• Air quality monitoring for asbestos fibres will be undertaken at the boundaries of works being conducted 
during the asbestos removal works. Monitoring locations will be dependent on the site activities and 
environmental conditions. 

• Construction personnel and relevant Veolia staff would be briefed on the potential air quality risks and 
management measures identified in Contractor’s Work, Health and Safety Plan prior to commencing 
work. This briefing would outline the difference between inhalation and other pathways where contact 
with contaminants is possible (e.g. ingestion, dermal absorption). 

• Visually monitor dust generation on site to ensure no excessive dust generation;  

• Personnel would wear appropriate personal protective equipment whilst on Site at all times during the 
works which are identified in the relevant Safe Work Method Statements (SWMS)  

• Dust mitigation measures, such as water suppression, water sprinkler systems or similar would be 
employed during the works where required, to minimise any airborne dust generation and subsequent 
impact on neighbouring sites and workers. Moisture in soils increases aggregation and cementation of 
the particles, which reduces the potential for dust emissions. 

• Ground disturbance and exposed surfaces would be minimised and will occur progressively to prevent 
generation of dust. Exposed soil would be covered overnight when necessary. 

• All the vehicles on Site do not exceed a speed limit of 30 kilometres per hour which will be 
communicated through the Contractor’s site signage and site inductions 

• All the loaded construction vehicles leaving the Site have their loads covered 

• To avoid tracking of dirt, sand and other materials, all loaded construction vehicles leaving the Site are 
cleaned using a cattle grid or wheel wash if necessary  

• Any dust complaints associated with the construction works would be investigated and acted upon as 
soon as possible after receipt of the complaint. 

• Machinery and vehicles would not be left running when not in use. 

• Equipment will be operated in a proper, efficient and correct manner which includes proper maintenance 
in order to minimise exhaust emissions.  

• No matter of any kind is to be burnt on Site. 
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4.2 Traffic 
• The movement of construction related vehicles will be restricted to the construction hours as specified in 

Table 2-3. 

       On Site Controls 
• All material loading and unloading will occur within the construction Site. No loading or unloading will 

occur on any public roadways. 

• Drivers will be advised of any changes to Site traffic controls during Site inductions and toolbox talks. 
The need for drivers to contact Site staff via UHF at the entry will ensure that there is opportunity to 
update drivers, with any recent changes to procedures. 

• The maximum speed limit on Site during construction will be 30 kilometres per hour, however further 
restrictions may be imposed for specific areas or works phases on Site based on site risk assessments. 

On Site Truck Movement 
• Notifications for on-site truck movements will be managed via a combination of site induction and 

monitoring of truck movements by Contractor. The Contractor Site Induction will be a pre-requisite for 
drivers visiting the work site and establish the expected operating parameters covering the hazards 
identified in this plan. 

• Workers within the Site would be separated from the primary circulation path for trucks  

• Traffic will be managed in accordance with the Construction Traffic Management Plan (see Figure 4 
below) which may change based on site activities and be developed and implemented based on these 
requirements. This plan will be communicated through Site inductions and toolbox talks. 

• Private worker vehicles would be parked on Site in designated areas and away from the immediate 
traffic areas in order to avoid congestion.
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    Figure 4-1 - Construction Traffic Management Plan  
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4.3 Noise  
The following construction mitigation measures will be implemented: 

• Ensure no significant noise occurs on the Site outside the normal construction hours of 7am to 6pm 
Monday to Friday and 8:00am to 1:00pm on Saturday. No work is to be carried out on Sunday or public 
holidays 

• Avoid unnecessary noise due to idling engines and fast engine speeds when lower speeds are sufficient 
for the task. 

• The conditions of exhaust systems on the excavators and other heavy machinery will be assessed to 
ensure that they are operating efficiently. 

• Ensure all machines used on the Site are maintained in good condition, with particular emphasis on 
exhaust silencers, covers on engines and transmissions, and squeaking or rattling components.  

• In the event a complaint is received, noise monitoring will be carried out at the neighbouring residential 
area to compare noise levels against the set limits. Following this, a review of plant and equipment will 
be undertaken to resolve the issue.  

 

4.4 Soil  
The following general construction mitigation measures will be implemented during Stage 1A works: 

General Construction  

• Any excavated material would be placed in stockpiles on level land. Stockpiles would be covered with an 
impermeable covering and bunded to prevent loss of soil, where possible. 

• No public access is allowed to the Site. The site is secured after hours with a 1.8m high fence to prevent 
access.  

• Erosion and sediment control measures would be consistent with those specified in the NSW 
Government’s ‘Blue Book’ (Landcom, 4th Edition, 2004) on erosion and sediment control. 

• Sedimentation controls (such as geotextile sediment fences and berms) would be placed in accordance 
with the Erosion Sediment Control Plan and associated drawings 

 

In the event contamination is encountered the following additional control measures will be implemented: 

Contaminated Material Mitigation Measures 

• Stockpiles containing contaminated material would be signposted as contaminated material. 

• Disposal of any asbestos material would be undertaken by a licensed asbestos removalist. 

• Contaminated material will be classified and disposed of at an appropriately licenced facility.  

• Wash facilities would be available immediately outside the contaminated zone, which will be defined in 
the Contractor’s, to wash splashes from skin. Contaminated clothes and shoes would not be worn 
outside of the contaminated zone and would be cleaned daily. 

• Personnel would be briefed on Site contamination, risks and management measures prior to work 
commencing. This briefing would outline the difference between inhalation and other pathways where 
contact with contaminants is possible (e.g. ingestion, dermal absorption). 

• Personnel would wear appropriate personal protective equipment whilst working in contaminated zones 
such as gloves, disposable dust masks and disposable coveralls 
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4.5 Water 
Water generated as a result of construction will be managed onsite where possible. Any excess water will be 
managed as per the Water Management Plan (Appendix B) which details control measures to be implementing 
including: 

• The installation of erosion and sediment control measures as outlined in Water Management Plan would 
minimise sediment runoff into the waterway. 

• Silt fences around the boundary of the Site, pit filters and a cattle grid, if required to avoid the tracking of 
soil, dirt and other materials onto public roads. 

• Once the site is sealed, erosion control will no longer be necessary, however if deemed appropriate by 
Veolia, the silt fence may remain. Sediment control will be assisted by bio-retention rain garden.  

• The Site will be inspected and all sediment and erosion controls returned to good working order 
following (as applicable):  

o rainfall of greater than 29.5mm over a five-day period, when the site is being levelled; or 
o rainfall events of equal to or greater than the 20% Annual Exceedance Probability event, once 

the site is sealed.  

• The Contractor is responsible for site induction training of all relevant employees and contractors 
working on site which will cover issues relating to soil and water management 

• Targeted training in the form of toolbox talks or specific training will also be provided to personnel with 
key roles in soil and water management onsite 

• In the event groundwater is encountered during excavation works, dewatering activities would be 
conducted by trained staff, experienced with implementing site dewatering and discharge procedures. 

 

In addition to the above, the following chemical handling and storage control measures will be in place in 
accordance with the Contractor’s WHSMP: 

• As per the Contractor’s Work Heath and Safety Management Plan all chemicals stored on Site would be 
recorded on a register. The relevant Safety Data Sheets would also be kept on Site in accordance with 
the Work Health and Safety Regulation 2017.  

• Refuelling, fuel decanting and vehicle maintenance work would take place within a designated bunded 
area adjacent to the fuel tank away from the River with spill response kits available for immediate use in 
the event of a spill. 

• A functioning 'spill kit' would be kept on Site at all times for immediate clean-up of accidental 
chemical/fuel spills. Any contaminated spill rags would be disposed of at an approved waste. 

 

4.5.1 Flooding 

Stage 1A works are a continuation of Stage 1 works and fall under the Stage 1 - Flood Emergency 
Response Plan (refer to Appendix D) which was approved by DPIE in May 2017. In the event a major 
flood event occurs, the site will be managed in accordance with the Flood Emergency Response Plan.   

4.6 Waste 
Management strategies for waste generated during the construction phase of the 37 Grand Avenue Camellia will 
be aimed at implementing effective controls, correct classification and disposal methods including reuse and 
recycling where possible. Any materials deemed beyond their useful life shall be disposed at the appropriately 
licensed facility or under a resource recovery exemption order. 
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5. Environmental Management  
It is essential that all personnel associated with Stage 1A activities comply with the legal, contractual and 
environmental requirements presented by Veolia and addressed in this CEMP. 

All necessary approvals with respect to the planning and implementation of the Stage 1A works will be obtained 
by Veolia and/or by the Contractor as directed by Veolia. All relevant conditions of licences, permits, consents 
and approvals are to be adhered to during demolition stages.  Copies of all licences, consents, permits and 
approvals will be held on Site.  

5.1 Roles and Responsibility 
Responsibilities for implementation of the CEMP are summarised in Table 5-1 below. 

Table 5-1 Summaries of Responsibilities 

Action   Responsibility 

Overall implementation of the CEMP Project Manager and Contractor 

Coordinate monitoring and compile reports if required Environmental Representative (ER) and/or nominee 

Identify Non Conformance and notify Construction 
Manager/Veolia Safety Health Environment Quality 
Representative 

Contractor and ER and/or nominee 

Authorise and confirm the implementation of mitigation 
measures 

Project Manager 

Develop specific Work Methods and carry out Job 
Specific Safety Analysis for site personnel 

Contractor 

Coordinate site health and safety monitoring as required 
and compile reports 

Contractor 

All personnel shall be responsible for the implementation of the CEMP.  In addition to Table 5-1, the authorities 
and environmental responsibilities of key personnel for this project are noted below: 

Project Manager 

• Ensure that the Construction Environmental Management Plan is effectively implemented on the 
project; 

• Appoint/nominate the Environmental Representative and/or site nominee; 
• Report to Veolia senior management on the performance of the system and environmental breaches; 
• Allocate project resources to handle environmental issues; 
• Take action to resolve major non-conformances; and 
• Ensure suppliers and contractors comply with requirements. 
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Contractor Site Supervisor 

• Ensure that the Construction Environmental Management Plan is effectively implemented on the 
project; 

• Allocate project resources to handle environmental issues; 
• Take action to resolve major non-conformances; and 
• Ensure suppliers and contractors comply with requirements. 
• Ensure that site personnel receive appropriate environmental awareness training; 
• Ensure that environmental records and files are maintained; 
• Ensure that non-conformances are recorded and actioned; 
• Completing environmental checklists 

Environmental Representative (or nominee) 

• Ensure that the CEMP is effectively established, implemented and maintained at the project level; 
• Review and update the CEMP and associated documentation; 
• Provide support to the project team to enable them to meet their environmental commitments; 
• Undertake environmental monitoring requirements 

Principal Contractor/Contractors/Sub-contractors 

• Comply with all legal, contractual and environmental requirements; 
• Comply with management / supervisory directions; and 
• Participate in induction and training as directed. 

All Construction Personnel/Staff 

• Comply with the relevant Acts, Regulations and Standards. 
• Comply with Veolia’s Environmental Policy and procedures. 
• Promptly report to management on any non-conformances and/or breaches of the system. 
• Undergo induction and training in CEMP as directed by management. 

 
 

5.2 Incident and Emergency Response Plan 
All incidents will be managed in accordance with an Incident Response Plan (IRP) as shown in Figure 5-1 below. 
This includes external and internal notification, recording, reporting and response process.   
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5.2.1 Spills 

In the event of a liquid spill during Stage 1A works, the emergency response, outlined in the Veolia Spill 
Response Procedure and/or the Contractor’s relevant health, safety and environmental plans. 

5.2.2 Fire or Explosion 

In the event of a fire or explosion at the Site, the Incident response plan is outlined in Figure 5-1 and the contacts 
provided in Section 5.3 of this plan.  

 

5.3 Emergency Contacts  
A list of personnel to be contacted during any Site or environmental emergencies has been compiled and 
presented in Table 5-2 below:  

Table 5-2 Site Construction Emergency Contact 

Contact Position Contact Details 

Promit Biswas Project Manager 0409 740 824 

Sara Maddison 
Environmental 
Representative 

sara.maddison@veolia.com 

0439 820 254 

Stefan Brozic 
Principal 
Contractor/Builder/Site 
Supervisor 

JK Williams 

 
5.4 Incident Reporting 
Veolia must notify the Secretary and any other relevant agencies or stakeholders of incidents causing or 
threatening material harm to the environment or human health as soon as practical after they become aware of 
the incident. Within 7 days of the date of the incident, the Applicant shall provide the Secretary and any relevant 
agencies with a detailed report on the incident. 

Incident reporting will be done in accordance with the Pollution Incident Response Management Plan Manual. 

5.5 Performance Reporting  
During the construction phase of the Site, the Contractor or site nominee will collect and record all environmental 
performance data for Veolia’s reporting obligations.  Veolia will provide updates on the status of construction 
activities on Veolia’s webpage (https://www.veolia.com/anz/our-services/services/municipal-
residential/recovering-resources-waste/camellia-recycling-centre) 

5.6 Environmental Training 
Upon commencement, all contractors shall be made aware of their environmental responsibilities and shall 
familiarise themselves with the requirements of the CEMP. 

All contractors will receive induction/training in the following areas: 

• Environmental Policy 
• CEMP and related documents 
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• Significant project aspects, impacts and controls 
• Emergency procedure and response 
• Understanding the legal obligations 

Personnel performing tasks that can cause significant environmental impacts shall be competent on the basis of 
appropriate education, training and/or experience. 

Further requirements will be explained to contractors during a site induction and any training that may be 
required will be provided via toolbox meetings. All inductions and on-going training, if required, shall be recorded. 
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6. Implementation of the CEMP 
6.1 Work Health and Safety Plan 
The contractor shall develop a Work Health and Safety Management Plan (WHSMP) and risk assessment in 
accordance with the CEMP, which will be implemented at the commencement of Stage 1A activities. 

The management of the risks identified in this CEMP in relation to site contamination issues, as well as general 
safety practices during Stage 1A works, controls to be implemented and the selection of appropriate personal 
protective equipment will be prepared by the Contractor in conjunction with Veolia and disseminated to all 
workers associated with the construction activities.  

A training and induction program will be put in place to ensure that workers are inducted to the WHSP and made 
aware of their obligations under the Work Health and Safety (WHS) Act 2011, the WHS Regulation 2017, as well 
as all relevant codes of practices and standards. This will include: 

• Being made aware of details of the site contamination, risks and management measures; 
• Understanding the difference between inhalation and other pathways whether contact with contaminants 

is possible such as via ingestion or dermal absorption;   
• Measures to minimise exposure pathways; 
• Knowing first aid and emergency contact personnel; 
• Methods to implement emergency stop work procedures; 
• Awareness of incident notification and reporting processes; 

All work, health and safety associated documentation such as Site Safety Procedures, Safe Work Method 
Statements, Job Safety Environmental Analyses, Site Hazard Identification and Assessment Reports will be 
prepared by the Contractor in consultation with Veolia. As required, relevant updates will be made to the WHSP. 

Veolia is certified under ISO9001 Quality Management Systems (QMS), ISO14001 Environmental Management 
Systems (EMS) and Australian Standard AS4801 for Risk Management. All safety documentation prepared for 
the construction of the will need to adhere to the requirements of these standards, relevant legislation and 
industry best practice. This documentation will form part of the Veolia’s National Integrated Management System 
which is the platform for housing all health, safety, environmental and quality policies, plans and procedures. 

The WHSP will be reviewed and updated as required based on any additional risks identified. 

6.2 Communication Measures 
In additional to management measures already detailed in this plan to manage environmental and work health 
and safety, the following communication avenues will be employed during the construction phase of the Site. 

6.2.1 Communication 

With respect to the functioning of the project’s EMS, all contractors and other interested parties shall be kept 
informed in the following manner: 

Internal communication methods may include the following where applicable: 
• Site meetings  
• Project reports  
• Performance Assessment Reports 
• Audit reports, non-conformance reports 
• Noticeboards 
• Staff meetings (as required) 
• Employee induction, training and tool box sessions (as required) 
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• Subcontractor coordination meetings

External communication methods may include the following where applicable: 
• Community consultation and dissemination of information
• Public notices and announcements
• Meetings and correspondence with appropriate regulatory authorities
• Discussions with adjoining land owners / neighbours who may be affected by the project
• Veolia’s webpage (https://www.veolia.com/anz/our-services/services/municipal-residential/recovering-

resources-waste/camellia-recycling-centre);
• Project’s community phone line 132 955
• Handling of complaints in accordance with Section 6.2.3

6.2.2 Community Liaison 

In addition to the communication process discussed in section 6.2.1, Veolia will also keep neighbours informed 
of Stage 1A works as required, through the established communication methods (community liaison meetings, 
newsletters or webpage).  

6.2.3 Complaint Handling 

Complaints or adverse reports received from any external source by the Site office or through the Community 
Phone Line number displayed on the front gate sign shall be deemed to be public complaints. Community 
feedback will be possible through the dedicated project email address and Veolia’s webpage. 

The Project Manager shall be notified of all public complaints.  All public complaints received (either written or 
verbal) will be documented to contain the following information: 

• The nature and extent of the complaint.
• The method by which the complaint was made.
• The name and address of the person lodging the complaint.
• Details of location, date, time and effects of the complaint.
• The action taken to address the complaint including follow up contact with the complainant.

The Project Manager, or their nominee, shall investigate and determine appropriate corrective/preventive actions 
to be taken to address all complaints.  The complainant shall be informed in writing the results of the 
investigation and action to be taken to rectify or address the matter(s). Where no action is taken the reasons why 
are to be recorded. 

The Environmental Representative or site nominee shall establish and maintain a system of records which 
provides full documentation of complaint handling and responses to non-conformances, during the construction 
phases.   

The Environmental Representative or site nominee will record and follow-up: 

• Details of any complaints, including the complainant’s name, address and contact number.
• Details of the response to complaints (including supplementary monitoring, corrective action).
• Weather conditions occurring at the time of the event, where relevant, relating to the complaint,

including wind conditions

Details of all complaints received will be kept in the complaints register to ensure that a response is provided to 
the complainant as soon as practicable.  The corrective action may involve supplementary monitoring to identify 
the source of the non-conformance, and/or may involve modification of construction or operational techniques to 
avoid any recurrence or minimise its adverse effects. 
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The Environmental Representative or site nominee will make available a report on complaints to the local 
community and, upon request, relevant government agencies. 

Records of complaints shall be filed in the complaints register which has been established to ensure any 
complaints are correctly recorded and addressed and shall be kept for at least four years after the complaint was 
made. 

The contractor shall establish and maintain procedures for the collection, indexing, filing, storage and 
maintenance of site records.  Archived records shall be kept in accordance with Veolia’s document control 
procedures. 

6.2.4 Access to Information 

Information required to be made publicly available under the Consent will be accessible via the Veolia website. 
This information will includes management plans, monitoring results, complaints register and audits and reviews 
and will be kept up to date as required. 

6.3 Monitoring Construction Activities 
The monitoring of Stage 1A works shall be undertaken to ensure environmental controls and mitigation 
measures are being effectively implemented on Site.  

The effectiveness of Site environmental controls will be assessed on a regular basis. To document this, a 
number of checklists, registers and forms will be completed by the Contractor. Veolia will also undertake site 
inspections during the proposed Stage 1A activities to ensure site environmental controls are implemented and 
effective.  

These will provide a means to evaluate and verify compliance with the relevant regulatory requirements and the 
contractual environmental requirements. 

Any non-conformances identified during site inspections or through monitoring results will be investigated to 
determine the cause and to ascertain the necessary corrective actions. 

6.4 Audits  
Veolia has an integrated Business Management System (BMS) which is certified under ISO 14001 
Environmental Management System and therefore undertakes comprehensive monitoring of its management 
system for performance. Accordingly system and compliance audits forms part of the annual governance 
program in NSW, to address the environmental performance of Veolia activities and is managed internally by the 
NSW Safety, Health, Environment, and Quality (SHEQ) team. An annual audit schedule is incorporates review of 
the environmental performance of the Site against relevant environmental legislative  requirements. Review of 
the CEMP for compliance and any site inspections, as required, will be undertaken by suitably qualified and 
experienced NSW SHEQ team members.  . 

6.5 Environmental Monitoring Schedule  
The environmental monitoring schedule provides an outline of the monitoring programme to address all 
practicable measures to prevent and minimise harm to the environment as a result of the Stage 1A works, in 
accordance with its regulatory requirements. Environmental Monitoring Schedule is identified in the table 6-1 
below. 

In the event pollutants are detected, monitoring is to occur. A monitoring report is to include the following: 
• The locations and results of the potential pollutant monitoring. 
• Tabulation of results, together with notes identifying the principal sources of potential pollutants. 
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• Summary of any measurements exceeding the criteria levels, and descriptions of the circumstances
causing these exceedances.

• Details of corrective action applicable to criteria exceedances, and confirmation of its successful
implementation. Where corrective action has not yet been implemented, it may be shown as pending,
and the status of its implementation shall be carried forward to the site’s reporting requirements.

Veolia must notify the Secretary, and any other relevant agencies or stakeholders of incidents causing or 
threatening material harm to the environment or human health as soon as practical after they become aware of 
the incident. Notification will initially be made via telephone. The contact telephone numbers are presented in 
Section 5.3 of this CEMP.   

 Table 6-1    Environmental Monitoring Schedule 

Environmental 
Parameters Frequency Type of Monitoring Reference in the 

CEMP 

Air quality 
As required 

Regular site inspection Section 4.1 

Airborne Asbestos 
Monitoring 

Section 4.1 

Traffic As required Spot monitoring Section 4.2 

Noise Following the 
receipt of a noise 

complaint  

Noise level monitoring Section 4.3 

Water As per the WMP Regular site inspections Section 4.5 and the
Water Management Plan 

6.6 Reporting and Review of the EMP 
6.6.1 Compliance Reporting 

Compliance reporting is required to produce systematic, comprehensive and informative reports on the 
environmental performance as a result of the activities undertaken on Site in accordance with legislative 
requirements. The reports required are summarised in Table 6-2. 

The reporting parameters, frequency of reporting, and items to be included in the reports are also provided. 

        Table 6-2 Camellia MRF reporting requirements 

Type of Report Frequency Distribution Report Inclusions 

Independent 
Environmental 
Audit 

Every three 
years 

Condition 9 of Part C 

DPIE, EPA  
Assessment of environmental 
performance of facility 

Annual Return Yearly EPA Annual Return Form 

Annual 
Environmental 
Monitoring Report 
(AEMR) 

Yearly 

An Annual Environmental 
Management Report (AEMR) 
including annual monitoring 
undertaken, summary of 
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Implementation of the CEMP 

Type of Report Frequency Distribution Report Inclusions 

Condition C11 of Part C 

DPIE 

complaints, compliance with 
EPL conditions and overall 
environmental performance of 
the facility 

6.6.2 Management Review  

Management review includes review of the performance of the site, any incidents reported and testing of the 
ERP for input in the annual return and AEMR.  
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Appendices 

• Appendix A - Conditions of Development Consent
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Department of Planning and Environment i 

Development Consent 
Section 89E of the Environmental Planning and Assessment Act 1979 

As delegate for the Minister for Planning under delegation executed 14 September 2011, the Planning 
Assessment Commission of New South Wales grants consent to the development application referred 
to in Schedule 1, subject to the conditions in Schedule 2. 

These conditions are required to: 
 prevent, minimise, and/or offset adverse environmental impacts;
 set standards and performance measures for acceptable environmental performance;
 require regular monitoring and reporting; and
 provide for the ongoing environmental management of the development.

Garry West 
Member of the Commission 

Andrew Hutton
Member of the Commission 

Sydney 6 July 2016 

SCHEDULE 1 

Application No.: SSD 4964 

Applicant: Veolia Environmental Services (Australia) Pty Ltd 

Consent Authority: Minister for Planning  

Land: 37 Grand Avenue, Camellia (Lot 1 DP 539890) 

Development: Construction and operation of a materials recycling facility 
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DEFINITIONS 
Act Environmental Planning and Assessment Act 1979 
Applicant Veolia Environmental Services (Australia) Pty Ltd, or anyone else entitled to act 

on this consent 
Construction The demolition of buildings or works, the carrying out of works, including bulk 

earthworks, and erection of buildings and other infrastructure covered by this 
consent 

Council Parramatta City Council  
Department Department of Planning and Environment 
Development The development that is approved by this development consent and as 

generally described in Schedule 1 
EIS The Environmental Impact Statement titled Camellia Recycling Centre 

prepared by CH2M Hill Australia Pty Ltd dated 22 February 2013 
ENM Excavated Natural Material 
EPA Environment Protection Authority 
EPL Environment Protection Licence under the Protection of the Environment 

Operations Act 1997
Feasible Feasible relates to engineering considerations and what is practical to build 
Heavy vehicle Any vehicle with a gross vehicle mass of 5 tonnes or more 
Heritage Item An item as defined under the Heritage Act 1977, and assessed as being of 

local, State and/ or National heritage significance, and/or an Aboriginal Object 
or Aboriginal Place as defined under the National Parks and Wildlife Act 1974. 

Incident A set of circumstances that: 
 causes or threatens to cause material harm to the environment; and/or 
 breaches or exceeds the limits or performance measures/criteria in this 

consent 
Material harm to the 
environment 

Actual or potential harm to the health or safety of human beings or to 
ecosystems that is not trivial 

Mitigation Activities associated with reducing the impacts of the development prior to or 
during those impacts occurring 

OEH Office of Environment and Heritage 
Operation The receipt or processing of waste 
POEO Act Protection of the Environment Operations Act 1997 
Reasonable Reasonable relates to the application of judgement in arriving at a decision, 

taking into account: mitigation benefits, cost of mitigation versus benefits 
provided, community views and the nature and extent of potential 
improvements 

RTS Response to Submissions Report titled Veolia Environmental Services 
prepared by CH2M Hill Australia Pty Ltd dated 3 December 2014 

Secretary Secretary of the Department, or nominee 
Site Land referred to in Schedule 1 
Site Auditor As defined in the Contaminated Land Management Act 1997 
Site Audit Report As defined in the Contaminated Land Management Act 1997 
Site Audit Statement As defined in the Contaminated Land Management Act 1997 
VENM Virgin Excavated Natural Material 
Waste As defined in the POEO Act 
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SCHEDULE 2 
 

PART A ADMINISTRATIVE CONDITIONS 
 
OBLIGATION TO MINIMISE HARM TO THE ENVIRONMENT 
 
A1. The Applicant shall implement all reasonable and feasible measures to prevent and/or minimise 

any harm to the environment that may result from the construction, operation or decommissioning 
of the Development. 

 
TERMS OF CONSENT 
 
A2. The Applicant shall carry out the Development in accordance with the: 

a) EIS; 
b) RTS; 
c) Site layout plans and drawings (see Appendix A); and 
d) Management and Mitigation Measures (see Appendix B).  

 
A3. If there is any inconsistency between the above documents, the most recent document shall 

prevail to the extent of the inconsistency. However, the conditions of this consent shall prevail to 
the extent of any inconsistency. 

 
A4. The Applicant shall comply with any reasonable requirement/s of the Secretary arising from the 

Department’s assessment of: 
a) any reports, plans, strategies, programs or correspondence that are submitted in 

accordance with this consent; and  
b) the implementation of any actions or measures contained in these reports, plans, 

strategies, programs or correspondence. 
 
LIMITS OF CONSENT 
 
A5. This consent lapses 5 years after the date from which it operates, unless the Development has 

physically commenced on the land to which the consent applies before the date on which the 
consent would otherwise lapse under Section 95 of the Act. 

STATUTORY REQUIREMENTS 
 
A6. The Applicant shall ensure that all licences, permits, and approvals/consents are obtained as 

required by law and maintained as required throughout the life of the Development. No condition 
of this consent removes the obligation for the Applicant to obtain, renew or comply with such 
licences, permits or approvals/consents.  

 
BUILDING CODE OF AUSTRALIA 
 
A7. The Applicant shall ensure that all new buildings and structures, and any alterations or additions 

to existing buildings and structures are constructed in accordance with the relevant requirements 
of the Building Code of Australia. 

 
LIMITS OF CONSENT 
 
Waste limits 
A8. The Applicant shall not receive or process on the site more than 200,000 tonnes of waste per 

calendar year. 
 
Waste type 
A9. The Applicant shall not cause, permit or allow any materials or waste generated outside the site 

to be received at the site for storage, use, treatment, processing, reprocessing, or disposal on 
the site, except as expressly permitted by an EPL. 
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OPERATION OF PLANT AND EQUIPMENT  
 

A10. The Applicant shall ensure that all plant and equipment used for the Development is: 
a) maintained in a proper and efficient condition; and 
b) operated in a proper and efficient manner. 

 
DEMOLITION 

 
A11. The Applicant shall ensure that all demolition work is carried out in accordance with Australian 

Standard AS 2601:2001: The Demolition of Structures, or its latest version. 
 
STAGED SUBMISSION OF PLANS OR PROGRAMS 
 
A12. With the approval of the Secretary, the Applicant may: 

a) submit any strategy, plan or program required by this consent on a progressive basis; 
and/or 

b) combine any strategy, plan or program required by this consent. 
 
SURRENDER OF CONSENTS 

 
A13. In order for the development of land to proceed in a coordinated and orderly manner and to avoid 

potential conflicts with this consent, the Applicant shall and in the manner prescribed by clause 97 
of the Regulation, surrender the development consents described in Table 1 prior to the issue of 
an Occupation Certificate for the Development. 

 
Table 1 – Consents to be surrendered 

Determination date DA number Details 

3 December 1969 1054/J  

26 May 1970 G114/70  

23 July 1992 DA 39288/L91 Food waste recycling depot (grease trap plant) 

15 March 1996 DA 96/00019/DJ Upgrade of existing waste water treatment plant 
and the construction of two (2) vertical tanks 

12 July 1996 DA 95/00886/DJ A Relocate the already approved metal clad 
workshop towards the street frontage 

28 October 1997 DA 97/00532/DJ To erect an awning to an existing wash bay and 
to extend an existing storage bay 

9 July 2001 DA IT/01476/99 To extend and upgrade an existing liquid waste 
treatment facility 

5 April 2005 DA/532/1997/A Section 96 application to modify Council original 
approval and in increase the height of the 
storage bays 

22 October 2007 DA/658/2007 Conversion of a vehicle workshop to a 
packaged waste store 

4 December 2007 DA/848/2007 Alterations and additions including replacement 
of 3 liquid storage tanks, increase in the size of 
the bunded area, extension of soil bay awning 
and additional soil bays 

 
METEOROLOGICAL MONITORING 
 
A14. Within 14 days of the issue of a Construction Certificate for the Development, the Applicant shall 

ensure that there is a suitable meteorological station on the site that complies with the 
requirements in the latest version of the Approved Methods for Sampling of Air Pollutants in New 
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South Wales. The Applicant shall operate the meteorological station for the life of the 
Development. 
 

PROTECTION OF PUBLIC INFRASTRUCTURE  
 
A15. The Applicant shall: 

a) repair, or pay the full costs associated with repairing, any public infrastructure that is 
damaged by the Development; and 

b) relocate, or pay the full costs associated with relocating, any public infrastructure that needs 
to be relocated as a result of the Development. 

 
SITE AUDIT STATEMENT 
 
A16. Prior to the issue of a Final Occupation Certificate for the Development, the Applicant shall obtain 

from a Site Auditor, a Site Audit Statement and a Site Audit Report which demonstrates that the 
site is suitable for its intended use(s). 

 
DISPUTE RESOLUTION  
 
A17. In the event of a dispute between the Applicant and a public authority, in relation to an applicable 

requirement in this consent or relevant matter relating to the Development, either party may refer 
the matter to the Secretary for resolution. The Secretary’s determination of any such dispute shall 
be final and binding on the parties. 

 
DEVELOPER CONTRIBUTIONS 
 
A18. Prior to the issue of a Construction Certificate for the development, unless otherwise agreed with 

Council, the Applicant shall pay development contributions to Parramatta Council calculated in 
accordance with Section 94A Development Contributions Plan (Amendment No. 4) Parramatta 
City Council 20 May 2015. 
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PART B ENVIRONMENTAL PERFORMANCE 
 
WASTE MANAGEMENT 
 
Waste Monitoring Program 
B1. From the commencement of operation, the Applicant shall implement a Waste Monitoring 

Program for the Development. The program must: 
a) be prepared by a suitably qualified and experienced person(s) prior to the commencement 

of operation;  
b) include suitable provision to monitor the: 

(i) quantity, type and source of waste received on site; and 
(ii) quantity, type and quality of the outputs produced on site. 

c) ensure that: 
(i) all waste that is controlled under a tracking system has the appropriate 

documentation prior to acceptance at the site; and 
(ii) staff receive adequate training in order to be able to recognise and handle any 

hazardous or other prohibited waste including asbestos. 
 
Waste storage and processing 
B2. All processed and unprocessed waste must be stored within the building on the site. 
 
Pests, vermin and noxious weed management 
B3. The Applicant shall: 

a) implement suitable measures to manage pests, vermin and declared noxious weeds on 
the site; and 

b) inspect the site on a regular basis to ensure that these measures are working effectively, 
and that pests, vermin or noxious weeds are not present on site in sufficient numbers to 
pose an environmental hazard, or cause the loss of amenity in surrounding area. 

 
Note: For the purposes of this condition, noxious weeds are those species subject to an order 
declared under the Noxious Weed Act 1993. 

 
SOIL AND WATER 
 
Compliance Certificate 
B4. A Section 73 Compliance Certificate under the Sydney Water Act 1994 must be obtained from 

Sydney Water prior to the commencement of construction.  
 

Pollution of Waters 
B5. The Development shall comply with Section 120 of the POEO Act, which prohibits the pollution 

of waters, except as expressly provided in an EPL. 
 
Water Management Plan 
B6. Prior to the commencement of construction of the Development, the Applicant shall prepare a 

Water Management Plan to the satisfaction of the Secretary. The plan must: 
a) be prepared by a suitably qualified and experienced person(s) in consultation with Council; 
b) include the details of: 

(i) the Water Management System (see Condition B8); 
(ii) erosion and sediment control measures (see Condition B9); and 
(iii) bunding (see Condition B11). 

 
B7. The Applicant shall carry out the Development in accordance with the Water Management Plan 

approved by the Secretary (as revised and approved by the Secretary from time to time), unless 
otherwise agreed by the Secretary. 
 

Water Management System 
B8. The Applicant shall operate a Water Management System for the site. The system must: 

a) be designed by a suitably qualified and experienced person(s) in consultation with Council; 
b) include: 
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(i) a berm at the front of the site, which is designed to prevent catchment flows up to the 
1 in 20 year Average Recurrence Interval event from entering the site; 

(ii) drainage for surface water toward the Parramatta River where possible; 
(iii) one way devices to prevent the ingress of river water to the water management system; 

and 
(iv) clean surface water diversion around operational areas of the site 

 
Erosion and sediment control 
B9. The Applicant shall implement erosion and sediment control measures on-site in accordance with 

Managing Urban Stormwater: Soils and Construction Vol 1. (Landcom, 2004).  
 
Acid Sulfate Soils 
B10. The Applicant shall implement acid sulfate soils management measures in accordance with the 

guidance in the NSW Acid Sulfate Soil Management Advisory Committee’s Acid Sulfate Soil 
Manual. 

 
Bunding 
B11. The Applicant shall store all chemicals, fuels and oils used on-site in appropriately bunded areas 

in accordance with the requirements of all relevant Australian Standards, and/or EPA’s Storing 
and Handling Liquids: Environmental Protection – Participant’s Manual 2007. 

 
Flood management 
B12. The Applicant shall ensure that: 

a) the finished floor level of any new building is a minimum of 0.5 metres above the 1 in 100 
year Average Recurrence Interval flood level; and 

b) any part of a new structure is designed and constructed to be structurally sound during a 
flood event equivalent to the Probable Maximum Flood. 

 
Flood emergency response plan 
B13. Prior to the commencement of construction of the Development, the Applicant shall prepare a 

flood emergency response plan to the satisfaction of the Secretary. The plan must: 
a) be prepared by a suitably qualified and experienced person(s) in consultation with Council; 
b) address the provisions of the Floodplain Risk Management Guideline (25 October 2007, 

Office of Environment and Heritage); 
c) include the details of the flood emergency responses for both construction and operation 

phases of the development; 
d) include details of:  

(i) site planning and design features; 
(ii) predicted flood levels; 
(iii) flood warning time and flood notification; 
(iv) evacuation and refuge protocols; and 
(v) awareness training for employees and contractors. 

 
B14. The Applicant shall carry out the Development in accordance with the flood emergency response 

plan approved by the Secretary (as revised and approved by the Secretary from time to time), 
unless otherwise agreed by the Secretary. 

 
Imported soil 
B15. The Applicant shall: 

a) ensure that only VENM, or ENM, or other material approved in writing by the EPA is used 
as fill on the site; 

b) keep accurate records of the volume and type of fill to be used; and 
c) make these records available to the Department upon request. 

 
AIR QUALITY 
 
Odour 
B16. The Applicant shall ensure the Development does not cause or permit the emission of any 

offensive odour (as defined in the POEO Act). 
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Air emissions mitigation 
B17. The Applicant shall: 

a) carry out the Development so that air and odour emissions are minimised during all 
meteorological conditions; and 

b) implement best management practice, including all reasonable and feasible air and odour 
emission mitigation measures to minimise emissions from the Development. 

 
Construction emissions mitigation 
B18. During construction, the Applicant shall ensure that: 

a) all vehicles on site do not exceed a speed limit of 30 kilometres per hour; 
b) all loaded construction vehicles entering or leaving the site have their loads covered; and 
c) all loaded construction vehicles leaving the site are cleaned of dirt, sand and other 

materials before they leave the site, to avoid tracking these materials on public roads. 
 
Odour Audit 
B19. The Applicant shall carry out an Odour Audit of the Development no later than 6 months after 

operation of the Development. The audit must: 
a) be carried out by a suitably qualified, experienced and independent person(s), whose 

appointment has been endorsed by the Secretary; 
b) audit the Development in full operation; 
c) include a summary of odour complaints and any actions that were carried out to address 

the complaints; 
d) validate the Development against odour impact predictions in the EIS; 
e) review design and management practices in the Development against industry best 

practice for odour management; and 
f) include an action plan that identifies and prioritises any odour mitigation measures that 

may be necessary to reduce odour emissions. 
 

Note: The odour audit may be prepared so that it addresses the requirements of this consent 
and the EPL for the Development. 

 
B20. Within six months of commissioning the Odour Audit, or as otherwise agreed by the Secretary, 

the Applicant shall submit a copy of the audit report to the Secretary, together with the Applicant’s 
response to any recommendations contained in the audit report. 

 
B21. The Applicant shall comply with any reasonable requirement/s of the Secretary arising from the 

Department’s assessment of the Odour Audit report. 
 
NOISE AND VIBRATION 
 
Construction and operation hours 
B22. The Applicant shall comply with the construction and operation hours in Table 2 unless otherwise 

specified in the EPL and agreed in writing by the Secretary. 
 
Table 2: Construction Hours 

Activity Day Hours 

Construction  
Monday - Friday 7 am to 6 pm 
Saturday 8 am to 1 pm 
Sunday & Public Holidays Nil 

Operation 
Waste processing Any day 6 am to 10 pm 
Delivery and dispatch Any day Any time 

 
B23. Despite Condition B22, any activity may occur at any time if that activity is required to be 

performed by police or other authorities for safety reasons; and/or if there is an on-site emergency 
that poses an immediate danger to personnel or equipment; and/or the operation or personnel or 
equipment is endangered. In such circumstances, prior notification shall be provided to the EPA 
and any affected residents as soon as possible, or within a reasonable period in the case of 
emergency.   
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Noise mitigation 
B24. The Applicant shall: 

a) implement best practice, including all reasonable and feasible noise management and 
mitigation measures to prevent and minimise operational, low frequency and traffic noise 
generated by the Development; 

b) minimise the noise impacts of the Development during adverse meteorological conditions; 
c) install a steel fence on the northern and north-eastern side of the truck path; 
d) maintain the effectiveness of any noise suppression equipment on plant at all times and 

ensure defective plant is not used operationally until fully repaired; and 
e) regularly assess noise emissions and relocate, modify and/or stop operations to ensure 

compliance with the relevant conditions of this consent. 
 
Noise criteria 
B25. The Applicant shall ensure that the operational noise generated from the Development does not 

exceed the criteria in Table 3: 
 

Table 3: Sleep Disturbance Criteria 

Receiver/Location Sleep Disturbance Criteria (LA1, 1min) 
M1 John Street and 
M2 Milton Street 56 

 
Vibration criteria 
B26. The Applicant shall ensure that vibration resulting from the Development does not exceed the 

continuous or impulsive vibration criteria in EPA’s Assessing Vibration: A Technical Guideline 
(February 2006) at residential receivers. 

 
TRAFFIC AND ACCESS 

 
Operating Conditions  
B27. The Applicant shall ensure that: 

a) internal roads, driveways and parking (including grades, turn paths, sight distance 
requirements, aisle widths, aisle lengths and parking bay dimensions) associated with the 
Development are constructed and maintained in accordance with the latest versions of 
Australian Standard AS 2890.1 and AS 2890.2; 

b) the swept path of the longest vehicle entering and exiting the subject site, as well as 
manoeuvrability through the site, is in accordance with AUSTROADS Guide to Road 
Design; 

c) the Development does not result in any vehicles queuing on the public road network; 
d) all vehicles are wholly contained on site before being required to stop; 
e) all loading and unloading of materials is carried out on site; 
f) turning areas in the car park are kept clear of any obstacles, including parked cars, at all 

times; 
g) all trucks entering or leaving the site with loads have their loads covered;  
h) all loaded vehicles leaving the site are cleaned of dirt, sand and other materials before 

they leave the site, to avoid tracking these materials on public roads; and 
i) all vehicles enter and leave the site in a forward direction. 

 
HAZARD AND RISK 
 
Fire Management 
B28. The Applicant shall: 

a) implement suitable measures to minimise the risk of fire on-site; 
b) extinguish any fires on-site promptly; and 
c) maintain adequate fire-fighting capacity on-site.  

 
VISUAL AMENITY 
 
Lighting 
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B29. All external lighting associated with the Development shall be mounted, screened, and directed 
in such a manner so as not to create a nuisance to the surrounding environment, properties and 
roadways.  The lighting shall be the minimum level of illumination necessary and shall comply 
with Australian Standard AS 4282 1997.   

Landscaping 
B30. Prior to the commencement of construction of the Development, the Applicant shall prepare a 

Landscape Management Plan to the satisfaction of the Secretary.  The plan shall: 
a) detail the landscaping measures including vegetation that is to be planted to minimise the 

visual impact of the Development, particularly from adjoining premises and public vantage 
points; and  

b) include measures for monitoring and maintenance of revegetated areas. 
 
B31. The Applicant shall carry out the Development in accordance with the Landscape Management 

Plan approved by the Secretary (as revised and approved by the Secretary from time to time), 
unless otherwise agreed by the Secretary.  

 
HERITAGE 
 
B32. The Applicant shall cease all works on site in the event that any Aboriginal cultural object(s) or 

human remains are uncovered. If human remains are uncovered, you must immediately stop 
work, not further disturb the remains and notify NSW Police. OEH and the Aboriginal community 
must be contacted if the remains are suspected to be of Aboriginal origin. If other Aboriginal 
objects are discovered, you must immediately stop work, not further disturb the objects and notify 
OEH by calling Environment Line on 131 555. Works must not resume in the designated area 
until the relevant written consent is received from NSW Police and/or OEH. Any Aboriginal 
objects discovered must be registered on the Aboriginal Heritage Management Information 
System (AHIMS), in accordance with section 89A of the National Parks and Wildlife Act 1974.  

 
SECURITY 
 
B33. The Applicant shall: 

a) install and maintain a perimeter fence and security gates on the site; and 
b) ensure that the security gates on site are locked whenever the site is unattended. 
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PART C ENVIRONMENTAL MANAGEMENT, REPORTING AND AUDITING 
 
ENVIRONMENTAL MANAGEMENT 
 
Construction Environmental Management Plan 
C1. Prior to the commencement of construction of the Development, the Applicant shall prepare a 

Construction Environmental Management Plan to the satisfaction of the Secretary. The Plan 
must: 
a) be prepared by a suitably qualified and experienced person(s); 
b) describe all activities to be undertaken on the site during construction, including a clear 

indication of construction stages; 
c) identify the statutory approvals that apply to the Development; 
d) outline all environmental management practices and procedures to be followed during 

construction (e.g. construction traffic management and construction noise and vibration 
management), including all reasonable and feasible mitigation measures to protect the 
amenity of the surrounding environment; 

e) detail how the environmental performance of construction will be monitored, and what 
actions will be taken to address identified adverse environmental impacts; 

f) describe of the roles and responsibilities for all relevant employees involved in construction; 
g) include arrangements for community consultation and complaints handling procedures 

during construction; and 
h) consolidate the construction related parts of any management plans and monitoring 

programs required in the conditions of this consent; 
 
C2. The Applicant shall carry out the development in accordance with the Construction Environmental 

Management Plan approved by the Secretary (as revised approved by the Secretary from time 
to time), unless otherwise agreed by the Secretary. 

 
Operational Environmental Management Strategy 
C3. Prior to the commencement of operation, the Applicant shall prepare an Operational 

Environmental Management Strategy to the satisfaction of the Secretary.  This strategy must: 
a) be prepared by a suitably qualified and experienced person(s); 
b) provide a strategic framework for environmental management of the Development; 
c) identify the statutory approvals that apply to the Development; 
d) describe the role, responsibility, authority and accountability of all key personnel involved 

in the environmental management of the Development;  
e) describe in general how the environmental performance of the Development would be 

monitored and managed; and 
f) describe the procedures that would be implemented to: 

(i) keep the local community and relevant agencies informed about the operation and 
environmental performance of the Development; 

(ii) receive, handle, respond to, and record complaints; 
(iii) resolve any disputes that may arise; 
(iv) respond to any non-compliance; and 
(v) respond to emergencies. 

 
C4. The Applicant shall carry out the Development in accordance with the Operational Environmental 

Management Strategy approved by the Secretary (as revised approved by the Secretary from 
time to time), unless otherwise agreed by the Secretary. 

 
Management Plan Requirements 
C5. The Applicant shall ensure that the environmental management plans/strategies required under 

this consent are prepared in accordance with any relevant guidelines and include: 
a) detailed baseline data; 
b) a description of: 

(i) the relevant statutory requirements (including any relevant approval, licence or lease 
conditions); 

(ii) any relevant limits or performance measures/criteria;  
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(iii) the specific performance indicators that are proposed to be used to judge the 
performance of, or guide the implementation of, the Development or any management 
measures; 

(iv) the measures that would be implemented to comply with the relevant statutory 
requirements, limits, or performance measures/criteria; 

c) a program to monitor and report on the: 
(i) impacts and environmental performance of the Development; 
(ii) effectiveness of any management measures; 
(iii) a contingency plan to manage any unpredicted impacts and their consequences; 
(iv) a program to investigate and implement ways to improve the environmental 

performance of the Development over time; 
d) a protocol for managing and reporting any: 

(i) incidents; 
(ii) complaints; 
(iii) non-compliances with statutory requirements; and 
(iv) exceedances of the impact assessment criteria and/or performance criteria; and 
(v) a protocol for periodic review of the plan. 

 
C6. The Secretary may waive some of the requirements in Condition C5 if they are unnecessary or 

unwarranted for particular management plans/strategies. 
 
REPORTING 
 
Incident Reporting 
C7. The Applicant shall notify, at the earliest opportunity, the Secretary and any other relevant 

agencies of any incident that has caused, or threatens to cause, material harm to the 
environment. For any other incident associated with the Development, the Applicant shall notify 
the Secretary and any other relevant agencies as soon as practicable after the Applicant 
becomes aware of the incident.  Within 7 days of the date of the incident, the Applicant shall 
provide the Secretary and any relevant agencies with a detailed report on the incident, and such 
further reports as may be requested. 

 
Regular Reporting 
C8. The Applicant shall provide regular reporting on the environmental performance of the 

Development on its website, in accordance with the reporting arrangements in any plans or 
programs approved under the conditions of this consent. 

 
INDEPENDENT ENVIRONMENTAL AUDIT 
 
C9. Within 1 year of the date of this consent and every 3 years thereafter, unless the Secretary directs 

otherwise, the Applicant shall commission and pay the full cost of an Independent Environmental 
Audit of the Development.  This audit must: 
a) be conducted by a suitably qualified, experienced and independent team of experts whose 

appointment has been endorsed by the Secretary; 
b) led by a suitably qualified auditor, and include experts in fields specified by the Secretary; 
c) include consultation with the relevant agencies; 
d) assess the environmental performance of the Development and assess whether it is 

complying with the requirements in this consent, and any other relevant approvals and 
relevant EPL/s (including any assessment, plan or program required under the approvals); 

e) review the adequacy of any approved strategy, plan or program required under the 
abovementioned consents; and 

f) recommend measures or actions to improve the environmental performance of the 
Development, and/or any strategy, plan or program required under the consents. 

 
C10. Within three months of commissioning this audit, or as otherwise agreed by the Secretary, the 

Applicant shall submit a copy of the audit report to the Secretary, together with its response to 
any recommendations contained in the audit report. 
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Annual Review 
C11. Within 1 year of the date of this consent, and every year thereafter, the Applicant shall review the 

environmental performance of the Development.  This review must: 
a) describe the Development that was carried out in the previous calendar year, and the 

Development that is proposed to be carried out over the next year; 
b) include a comprehensive review of the monitoring results and complaints records of the 

Development over the previous calendar year, which includes a comparison of the results 
against the: 
(i) the relevant statutory requirements, limits or performance measures/criteria; 
(ii) requirements of any plan or program required under this consent; 
(iii) the monitoring results of previous years; and 
(iv) the relevant predictions in the EIS; 

c) identify any non-compliance over the last year, and describe what actions were (or are 
being) taken to ensure compliance; 

d) identify any trends in the monitoring data over the life of the Development; 
e) identify any discrepancies between the predicted and actual impacts of the Development, 

and analyse the potential cause of any significant discrepancies; and 
f) describe what measures will be implemented over the next year to improve the 

environmental performance of the Development. 
 
Revision of Strategies, Plans and Programs 
C12. Within 3 months of the submission of an: 

a) annual review under Condition C11 above; 
b) incident report under Condition C7 above; 
c) audit under Condition C9 above; or 
d) any modification to this consent, 
 
the Applicant shall review, and if necessary revise, the strategies, plans, and programs required 
under this consent. 
 
Note:  This is to ensure the strategies, plans and programs are updated on a regular basis, and 
incorporate any recommended measures to improve the environmental performance of the 
Development. 

 
C13. The Applicant shall ensure that the operation of the Development is undertaken in accordance 

with all relevant updated and/or amended strategies, management plans and programs approved 
by the Secretary (or as revised and approved by the Secretary), unless otherwise agreed by the 
Secretary.  

 
ACCESS TO INFORMATION 
 
C14. The Applicant shall: 

a) ensure a 24 hour contact telephone number for the site is posted on the front fence of the 
site, and on its website; 

b) make copies of the following publicly available on its website: 
(i) the documents referred to in Condition A2; 
(ii) all current statutory approvals for the Development; 
(iii) all approved strategies, plans and programs required under the conditions of this 

consent; 
(iv) a comprehensive summary of the monitoring results of the Development, reported 

in accordance with the specifications in any conditions of this consent, or any 
approved plans and programs; 

(v) a complaints register, updated on a monthly basis; 
(vi) the annual reviews of the Development;  
(vii) any independent environmental audit of the Development, and the Applicant’s 

response to the recommendations in any audit; and 
(viii) any other matter required by the Secretary; and 

c) keep this information up to date. 
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APPENDIX A – SITE AND LAYOUT PLANS 
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APPENDIX B – MANAGEMENT AND MITIGATION MEASURES 
 

Environmental Issue Mitigation Measures  

Air Quality & Odour 

 
Construction Mitigation Measures 

Any disturbance required to the subsurface would be undertaken in 
accordance with the existing control measures, provided in the SSEMP 
and the RAP, which was prepared to protect workers from any potential 
exposure to contamination. 

Further identification of these areas would be undertaken as part of the 
Construction Environmental Management Plan. 

An industrial hygienist would be involved in the development of an 
asbestos management plan for the construction works and would be onsite 
at all times during the exposure of any materials under the capping layer. 

If required, the WorkCover Authority of NSW (WorkCover) would be 
notified in writing five days before any licensed asbestos removal work is 
commenced. 

Air monitors will be set up around the site to monitor key air quality 
parameter including dust and potential contaminants prior to exposure of 
the cap, and for the duration of the construction phase. 

Staff would be briefed on site contamination, risks and management 
measures prior to work commencing. This briefing would outline the 
difference between inhalation and other pathways where contact with 
contaminants is possible (e.g. ingestion, dermal absorption). 

Personnel would wear appropriate personal protective equipment whilst on 
site at all times during construction, including disposable dust masks and 
disposable coveralls during any disturbance of the cap. 

A Health and Safety Plan and risk assessment would be developed and 
implemented prior to construction commencing. 

During demolition works there is the potential for asbestos to be present 
on site. If suspected asbestos is encountered the following mitigation 
measures should be followed: 

Works should cease immediately until a licensed asbestos contractor can 
conduct removal of material; 

Appropriate personal protective equipment must be worn; and 

All removal works to be conducted in accordance with the 
Commonwealth’s Work Health and Safety (WHS) Act and Regulation 2011 
and the NSW WorkCover applicable How to Safely Remove Asbestos 
Code of Practice (WorkCover). 

Dust mitigation measures such as water suppression, would be employed 
during the construction phase to minimise any potential airborne dust and 
subsequent impact on neighbouring sites. Moisture in soils increases 
aggregation and cementation of the particles, which reduces the potential 
for dust emissions. 

Following the construction of the CRC, the site would again remain fully 
sealed to prevent any contact with contaminated soil and also assist in 
reducing the potential for dust impacts from the operation of the CRC. 

Time between ground disturbance and rehabilitation and the number of 
exposed surfaces will be minimised to prevent generation of dust. 
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Environmental Issue Mitigation Measures  

All loads of excavated material, soil, fill and other erodible matter 
transported to or from the work site will be kept covered at all times during 
their transportation where required. 

Any dust complaints associated with the construction works will be 
investigated as soon as practical. 

Machinery and vehicles will not be left running when not in use. 

All vehicles and equipment must comply with the POEO Act 1997 and be 
fitted with properly maintained emission controls relevant to their date of 
manufacture. 

Exhaust emissions from stationary equipment such as generators will be 
directed away from residential properties. 

No matter of any kind is to be burnt on site. 

Operational Mitigation Measures 

All quality assurance picking stations and mobile equipment will have air 
conditioning, this will help to control air quality for employees within these 
confined areas. 

The building will have a dust suppression system installed within the 
receival and product areas. 

Hazard & Risk 
Management 

Construction Mitigation Measures 

The CEMP would include emergency response measures to be 
implemented during construction if required. All contractors would be 
trained in these measures prior to construction commencing. 

Fully stocked spill kits would be available at the premises and located in 
key areas. Spills to be cleaned up immediately. The spill kit must 
immediately be replenished when used. 

Operational Mitigation Measures 

The existing safety management measures and emergency response 
plans would be updated to reflect the proposed changes at the site. 

Fully stocked spill kits would be available at the premises and located in 
key areas. Spills to be cleaned up immediately. The spill kit must 
immediately be replenished when used. 

Faulty or unsafe equipment would be identified immediately and taken out 
of operation and replaced. 

Fire protection measures would include sprays, hoses and extinguishers. 
A Fire Brigade response would also be included in the emergency 
response plan. 

Fire protection equipment would be maintained as per the requirements of 
AS1851. 

All staff would be aware and trained in emergency response procedures 
for the site. 

All operators would be trained in fire prevention and fire fighting. 

Hot Work Permits would be required prior to undertaking any hot work. 

No smoking permitted and signs in the processing areas would be 
installed. 
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Environmental Issue Mitigation Measures  

Scheduled inspections on electrical equipment / cords would be completed 
by a competent person and in accordance with manufacturer’s 
instructions. 

All equipment would be fitted with appropriate safety switches (e.g. ensure 
residual current device is positioned between tools and general power 
outlets, emergency stop button). 

Service plant and equipment would be maintained as per manufacturer's 
requirements. 

Regular workplace inspections would be carried out to identify hazards and 
implement any necessary rectifications. 

All materials would be stored within enclosed structures to minimise impact 
of storm flooding. 

All visitors must report / sign-in to the office and be accompanied by site 
personnel at all times when on-site. 

Site security process / procedure would be clearly documented (e.g. 
security services). 

Security measures would include fencing, CCTV, security patrols, operator 
/ driver vigilance. 

Noise & Vibration Construction Mitigation Measures 

A Construction Noise Management Plan would be developed. 

Noise monitoring will be conducted during construction. 

Construction works are to be carried out within the standard construction 
hours of 7am to 6pm Monday to Friday and 8am to 1pm Saturday. No work 
is to occur on Sundays or Public Holidays unless prior approval from EPA 
has been sought. 

Minimise construction-related vehicle movements on the site outside the 
normal construction hours identified above. 

Choose appropriate machines for each task and adopt efficient work 
practices to minimise the total construction period and the number of noise 
sources on the site. Avoid unnecessary noise due to idling diesel engines 
and fast engine speeds when lower speeds are sufficient for the task. 

Ensure all machines used on the site are maintained in good condition, 
with particular emphasis on exhaust silencers, covers on engines and 
transmissions and squeaking or rattling components. Excessively noisy 
machines should be repaired or removed from the site. 

Machines with excessively noisy reverse alarms should similarly be 
modified or removed from the site. 

Consult with nearest Rydalmere residences before work begins, including 
machines required on the site and the expected construction program.  

Should particular activities be required at night, every effort should be 
made to notify residents in advance, minimise noise during each event and 
carry out the activity as early as possible in the evening. 

Operational Mitigation Measures 

Ensure all machines used on the site are maintained in good condition, 
with particular emphasis on exhaust silencers, covers on engines and 
transmissions and squeaking or rattling components.  Excessively noisy 
machines should be repaired or removed from the site. 
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Environmental Issue Mitigation Measures  

Machines with excessively noisy reverse alarms should similarly be 
modified or removed from the site. 

Replace the existing cyclone fence at the northern end of the site with a 
1.8 m steel fence (minimum 0.42 mm Base Metal Thickness) from the 
northwest corner of the property, aligned with the kerb along northern 
boundary, around to northeast corner of the property and finish level with 
the northeast corner of the CRC building. 

Maintain existing site speed limit of 20 km/hr and include no stopping 
requirement along the northern boundary for all heavy vehicles. 

Waste  Construction Mitigation Measures 

Portable toilets would be provided on site for the workers, if existing site 
toilets are removed prior to new toilets being installed. Toilet waste from 
any portable is to be removed by an appropriately licensed contractor. 

All waste generated as a result of the proposed works would be managed 
in accordance with DECCW Waste Classification Guidelines (December 
2009). All wastes will be securely stored to prevent pollutants from 
escaping. 

All contaminated waste would be managed in accordance with the 
measures outlined for contaminated material. 

Any waste (excluding toilet waste) generated each day would be stored in 
a suitable container and transported from the site to an appropriate facility. 
A sufficient number of suitable receptacles for general waste, hazardous 
waste and recyclable materials will be provided for waste disposal, 
including sufficient bins to allow separation of wastes for recycling. 

Concrete pumps would be cleaned in accordance with the POEO Act 
1997. 

The contractor would be required to follow the Waste Resource 
Management Hierarchy principles of the Waste Avoidance and Recovery 
Act 2001. 

Waste streams would be sorted to maximise the recycling potential and 
minimise disposal costs. 

Any fuel, lubricant or hydraulic fluid spillages would be collected using 
absorbent material and the contaminated material disposed at a licensed 
waste facility. Apart from the material contained beneath the cap, no 
contaminated waste is to remain on site. 

Documents and records of the transport and fates of all materials removed 
from the site would be kept as proof of correct disposal and for 
environmental auditing purposes. 

The site would be left clean and free of weeds, debris and other rubbish at 
the end of the works. 

Sustainable initiatives are to be incorporated into the construction contract 
to encourage the contractor to source recycled material as part of 
construction activities. 

If suspected asbestos is encountered the mitigation measures outlined for 
air quality and contaminated material should be followed. 

Operational Mitigation Measures 

Any waste (excluding toilet waste) generated each day would be stored in 
a suitable container, with a lid, and transported from the site to an 
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Environmental Issue Mitigation Measures 
appropriate facility or processed through the CRC. A sufficient number of 
suitable receptacles for general waste and recyclable materials will be 
provided for waste disposal, including sufficient bins to allow separation of 
wastes for recycling. 

Any fuel, lubricant, or hydraulic fluid spillages would be collected using 
absorbent material and the contaminated material disposed at a licensed 
waste facility. No contaminated waste is to remain on Site. 

The site would have an adequate quantity of spill kits and these will be 
restocked as needed. 

Greenhouse Gas 
Emissions 

Construction Mitigation Measure 

All trucks leaving the site carrying waste would be filled to the maximum 
amount allowable, to the extent that is practicable depending on the truck 
size, making certain that trucks are adequately covered in order to reduce 
the number of traffic movements required. 

The contractor would limit idling time of plant and equipment whilst onsite.

The contractor would be required to include energy efficiency tips and 
requirements into the site environmental induction. 

The contractor would make certain that the only lighting left on overnight 
around the site office will be security or emergency/access lighting. 

Earthmoving equipment and on-site vehicles would be fitted with exhaust 
controls in accordance with the POEO (Clean Air) Regulation. 

The contractor would be required to check that all equipment is properly 
maintained so that unacceptable exhaust emissions do not occur in 
accordance with the POEO (Clean Air) Regulation. 

Incorporation of energy efficiency and GHG reduction measures would be 
monitored through the implementation of detailed design, procurement 
management and construction. 

Operational Mitigation Measures 

Investigate the feasibility of energy efficiency initiatives with suppliers of: 
 Lighting and heating, ventilation, and air conditioning (HVAC); and
 Insulation.

Power factor controls would be installed on machinery and less energy 
intensive process options would be selected. 

Natural lighting would be maximised where possible in the building. 

Sensors/timers would be installed on external and internal lighting and 
separate switches would be provided for lighting different functional zones 
where appropriate. 

The building would be fitted with recycled materials where possible, solar 
hot water, energy efficient rated applicants and artwork of recycled 
themes. 

Soils, Geology & 
Contamination 

Contaminated Material Mitigation Measures 

The existing SSEMP would be incorporated into the CEMP where relevant.

An industrial hygienist would be involved in the development of an 
asbestos management plan for the construction works and would be onsite 
at all times during the exposure of the capping layer. 
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Environmental Issue Mitigation Measures  

The WorkCover Authority of NSW (WorkCover) would be notified in writing 
five days before any licensed asbestos removal work is commenced. Only 
the licensed asbestos removalist can lodge the notification. The site would 
need to be classified as friable or non-friable by a suitably qualified 
occupational hygienist prior to the notification being prepared. 

Air monitors will be set up around the site prior to exposure of the cap. 

Personnel to understand and be briefed on Materials Safety Data Sheet 
(MSDS) for Cr (VI) during safety briefing. 

Wash facilities to be available immediately outside contaminated zone to 
wash splashes from skin. Contaminated clothes and shoes are not to be 
worn outside of the contaminated zone and should be cleaned daily. 

Staff would be briefed on site contamination, risks and management 
measures prior to work commencing. This briefing would outline the 
difference between inhalation and other pathways where contact with 
contaminants is possible (e.g. ingestion, dermal absorption). 

All equipment would be decontaminated once excavations have been 
completed. 

Surfaces would be wetted downs during excavation activities to control 
dust production. 

Personnel would wear appropriate personal protective equipment whilst on 
site at all times during construction, including disposable dust masks and 
disposable coveralls during disturbance of the capping layer. 

A Health and Safety Plan and risk assessment would be developed and 
implemented prior to construction commencing. 

Contaminated Groundwater Interception & Dewatering Mitigation 
Measures 

During the excavation phase of construction shallow groundwater may be 
encountered. Steps to minimise groundwater interception and dewatering 
will be taken into account during the detailed design, construction phase 
and post construction site management and may include: 

Prior to construction, materials handling plans will be prepared based upon 
the selected design. Materials handling procedures could include: 

 minimisation of the area of excavation and immediate backfilling 
 minimisation of groundwater drawdown 
 off-site disposal of surplus groundwater 
 neutralisation of excavated acid sulphate soils, or 
 off-site disposal of surplus excavated soil. 

During construction, if dewatering is required onsite, consultation will be 
undertaken with NOW to further ascertain licensing requirements. All water 
would be tested for contamination prior to disposal at an appropriate 
licensed waste facility, if required. 

General Construction Mitigation Measures 

Excavations onsite are to be kept to a minimum. 

Any excavated material would be placed in stockpiles on an impermeable 
surface to prevent leaching of contaminated material. 

Stockpiles would be covered with an impermeable covering and bunded to 
prevent loss of soil. 
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Environmental Issue Mitigation Measures  

Stockpiles containing contaminated material would be signposted as 
contaminated material. 

A record of all site works including the status of any excavation or 
stockpiles would be maintained throughout the works in accordance with 
the existing SSEMP. 

Excavated material will be reused on site where possible. Any excavated 
material that requires disposal would be subject to waste classification 
under the EPA Waste Classification Guidelines 2014 and would be 
disposed of at an appropriate licensed facility. 

Disposal of any asbestos material would be undertaken by a licensed 
asbestos removalist. 

Sedimentation and erosion mitigation measures would be implemented 
during all construction work that has the potential to cause sedimentation 
and erosion. 

Permanent or temporary drainage works would be installed early in the 
construction program to minimise uncontrolled drainage and associated 
erosion. ‘Clean’ surface runoff would be diverted around and away from 
working areas to prevent erosion and ‘dirty’ runoff would be diverted away 
from work areas and into sediment control devices. 

The wheels of all vehicles would be cleaned prior to exiting the construction 
site where excavation occurs to prevent the tracking of mud. Where this is 
not practical, or excessive soil transfer occurs onto paved areas, street 
cleaning would be undertaken when necessary. 

Areas of exposed soil would be limited to those areas being actually 
worked. 

If possible, disturbed areas would be stabilised as soon as possible and in 
a progressive manner as works are completed. 

Earthworks would not take place during or after heavy rain when doing so 
is likely to cause soil erosion or soil structural damage. Under such 
circumstances, earthworks would stop and only recommence after the 
ground surfaces have sufficiently dried out. 

If any contamination (eg discoloured soil, strong chemical odours, refuse 
or leachate) is discovered during excavation, works would cease 
immediately and the nominated Environmental Representative would be 
notified to instruct the appropriate course of action. 

If any potential acid sulphate soil material is discovered during excavation, 
works would cease immediately and the nominated Environmental 
Representative is to be notified to advise of the appropriate course of 
action. 

An Acid Sulphate Soils Management Plan would be implemented for the 
duration of the construction. 

If required, salt-resistant building materials would be used in any saline 
risk areas. 

Post construction, the site specific environmental management plan will be 
updated to reflect any changed required to the current controls regarding 
excavation if required. 

Operational Mitigation Measures 

Periodically monitor discharges, especially dry weather discharges, from 
the storm drain system and periodically video survey the system to detect 
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Environmental Issue Mitigation Measures 
potential damage and leakage. Establish a maintenance program as 
necessary to maintain the integrity of these drains. 

Erosion and sedimentation control measures would be implemented as 
required during maintenance activities. 

The diesel fuel tank and refuelling area would be appropriately bunded. All 
refuelling would take place within this area. 

A spill management plan would be developed for operation of the site. A 
spill kit would be provided onsite at all times. A refuelling procedure would 
also be developed and implemented for all refuelling activities undertaken

Hydrology Groundwater & Salinity 

Removal of any water using a vacuum truck or similar, where necessary 
the water would then be classified, tracked and disposed of at an 
appropriate licensed facility 

Given the contaminated nature of the groundwater at the site, mitigation 
measures outlined for contaminated groundwater interception and 
dewatering would be implemented. 

Stormwater 

Refuelling, fuel decanting and vehicle maintenance work would take place 
within a designated bunded area adjacent to the fuel tank. If re-fuelling is 
necessary, it would be undertaken away from the River with spill response 
kits immediately available. 

A functioning 'spill kit' would be kept on site at all times for immediate clean 
up of accidental chemical/fuel spills. Any contaminated spill rags would be 
disposed of at an approved waste facility. 

Flooding 

Driveways and carparks would remain at existing levels (i.e. below the 100 
year ARI level) with the exception of the site entry. At the Site entry, 
vehicular traffic will be required to drive over a “berm” which will be 
constructed to a top level of RL 3.76mAHD. In the 100 year ARI water will 
spill over the “berm” into the Site. The maximum depth on the top of the 
berm in the 100 year ARI is 0.06m. 

The kerb adjacent to Parramatta River would provide 500mm freeboard on 
the 100 year ARI flood event level to allow for uncertainty related to climate 
change or wave action. 

The minimum finished floor level (FFL) would be at RL 4.13 m, which is 
500 mm above the 1 in 100 year flood level of RL 3.63 m AHD. 

The development would be constructed on imported fill that will ensure all 
FFLs are located 0.5m above the 100 year ARI. 
All fences will be flood compatible.  
All building and drainage components will be suitably designed to be 
structurally sound for all flood events. 

During a flood event greater than 1 in 100 year ARI, all on-site vehicles will 
be directed to move into the building, which will be constructed at a level 
above the 1 in100 year ARI. 

Reliable access and safe access will be available for pedestrians on the 
site to a level above the PMF level, with the FFL of the second floor to be 
a minimum of 7.0 AHD.  
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Environmental Issue Mitigation Measures  

The Flood Emergency Response Plan will be updated prior to the 
operational phase of the facility.  

No storage of materials would be below the 100 year ARI flood level. 

Water Balance and Wastewater 

Rainwater tanks would be installed and the water used for any process 
water as well as garden maintenance, toilet flushing, grey water, fire, 
deluge system, dust suppression. 

Leachate tanks would be installed to capture any cleaning or dust 
suppression water that has come into contact with the waste. 

Water saving devices will be installed where appropriate. 

All chemicals stored on site would be recorded on a register. The relevant 
Material Safety Data Sheets would also be kept on site. 

Traffic & 
Transportation 

Construction Mitigation Measures 

A detailed construction traffic management plan will be prepared as part of 
the detailed plan in the CEMP. 

The requirements of the Roads Act 1993 will be followed at all times prior 
to and during all works (i.e. notice requirements, consultation and 
consent/concurrence requirements for works in, or closures of, public and 
classified roads). 

Work vehicles will not obstruct roadways or private driveways and will stay 
on formed roads or designated lay down areas. 

Private worker vehicles would be parked on the site and not on Grand 
Avenue. 

Operational Mitigation Measures 

Access and internal traffic arrangements will be designed to accord with 
the relevant Australian Standards. 

The provision of up to ten bicycle spaces for staff and visitors will be 
included into the detailed design of the site. The bicycle parking spaces 
will accordingly be designed in accordance with AS2890.3:1993. 

Visual Amenity Construction Mitigation Measures 

All vegetation clearing would be limited to only that which is necessary to 
undertake the works at the southern end of the site only. 

All work equipment and materials would be contained within the 
designated boundaries of the work site or works compound area(s). 

Accurate public information signs would be displayed while work is in 
progress and until site restoration has been completed. 

The spread of stockpiles, waste, and vehicle parking would be minimised 
during construction. 

Operational Mitigation Measures 

A landscaping plan would be developed as part of the detailed design of 
the Proposal. All landscaping would ensure that an effective cap is 
maintained below any vegetation. Vegetation will consist of shallow rooted 
native trees and grasses. 

The walls and roof of the new building are to be painted dark green in line 
with the foreshore vegetation and the existing tanker building. This would 
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Environmental Issue Mitigation Measures 
help to reduce the visual impact of the building when viewed from the north 
side of the river. 

Highly reflective building surfaces, bright colours and unpainted metal 
would be avoided. 

All signs for the CRC would be located on Grand Ave. Signs would comply 
with relevant standards and be consistent in style. No signage is to be 
displayed on the foreshore side of the site so that it is visible from the river.

Where required, external light fittings and fixtures would be selected and 
installed in a manner which directs lighting downwards and minimises 
impacts upon nearby residents, fauna or other adjacent land users 

Socio-Economic 
Environment 

Construction Mitigation Measures 

Work hours would be limited to the following: 
 7am to 6pm, Monday to Friday
 8am to 1pm, Saturday
 No work on Sundays and public holidays

The Community Engagement Plan would be implemented and built upon 
during construction, including the communication channels of a dedicated 
phone line, email address and section on Veolia’s website regarding the 
Proposal. 

Consultation would be maintained with key government and community 
stakeholders prior to work commencing, and throughout construction as 
necessary. 

Neighbouring landholders would be kept informed of the Proposal, the 
construction hours and duration of works. They will be supplied with a 
contact name and number for any queries relating to the works. 

Operational Mitigation Measures 

Education Centre would be made available to any interested community 
groups for tours and education programs. 

Viewing platforms, windows and see through walls from the education 
centre will be installed to enable tours of the facility to assist in informing 
interested parties of the processes involved in recovering resources at the 
site. 

Sustainable design initiatives, such as a green fit out and sponsored 
materials for the education centre would be featured in any site education 
programs. 

Terrestrial & Aquatic 
Flora & Fauna 

Construction Mitigation Measures 

Prior to construction works commencing staff would be inducted on the 
potential for the Green and Golden Bell Frog and the Grey Headed Flying 
Fox. To assist with species identification, photos of these species would 
be shown in this induction and included within the CEMP. If any threatened 
species (flora or fauna) are discovered during the works, all work would 
stop immediately and the nominated Environmental Representative would 
be notified. Work would only recommence once the impact on the species 
has been assessed and appropriate control measures have been 
implemented. 

The spreading of exotic vegetation would be controlled by using local 
topsoil in any site landscaping, where possible, and implemented weed 
management (for example by physically removing weeds by hand). 
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Environmental Issue Mitigation Measures  

f any damage occurs to vegetation outside of the nominated work area (as 
shown in the CEMP), the nominated Environmental Representative would 
be notified so that appropriate remediation strategies can be developed 
and implemented. 

Weed removal would be undertaken using mechanical and manual means; 
herbicides shall only be used as a last resort. 

All weeds, weed propagules and other plant parts that are likely to 
regenerate would be bagged, removed from site and disposed of at a 
council approved/licensed waste disposal facility. 

All contractors undertaking weed removal or control would be trained or 
experienced in weed identification and removal (as per the Pesticide Act 
1999). 

Any non-target species removed/killed as a result of weed control activities 
would be replaced. 

All vegetation damaged by works would be appropriately remediated with 
native vegetation. 

All plants used in landscaping would be shallow rooted native and 
indigenous to the region and in accordance with a landscaping plan which 
will be developed as part of the CEMP. 

Operational Mitigation Measures 

No additional operational mitigation measures are proposed. 

Human Health Construction Mitigation Measures 

A safety management plan would be implemented prior to construction. 

Operational Mitigation Measures 

Manual sorting requirements would be minimised where possible, and 
limited to light weight material. 

Appropriate Personnel Protective Equipment would be worn at all times 
where necessary. 

Sorting would be conducted in air conditioned cabins. 

Conveyors would be sized appropriately to minimise overloading. 

Safety would be considered during detailed design of the CRC, to include 
elements such as controls to effectively separate machinery from people, 
provide good lines of sight on picking lines, consideration of distances 
required to reach or twist to pick material. 

Safety controls would form part of the Operational Environmental 
Management Plan (OEMP) 

Non-Indigenous 
Heritage 

The following mitigation measures have been recommended to reduce or 
minimise impacts if items of heritage significance are encountered: 
 If an item (or suspected item) of non-Indigenous heritage is 

discovered during the works, all work in that area will cease and the 
nominated Environmental Representative will be contacted as soon 
as possible to determine the subsequent course of action. 

 An exclusion zone is to be formed along the existing northern fence 
line of the site to prevent access into the wetland area. 

All contractors would be made aware of the heritage significance of the 
wetland area and the former tram alignment. These items will be included 
in the CEMP and environmental site inductions. 
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Environmental Issue Mitigation Measures 

Indigenous Heritage The following mitigation measures have been recommended to reduce or 
minimise impacts if items of heritage significance are encountered: 
 If an item (or suspected item) of Indigenous heritage is discovered

during the works, all work in that area will cease and the nominated
Environmental Representative will be contacted as soon as possible
to determine the subsequent course of action.

If during execution of the Proposal any items that are indicative of past 
human activity of considerable age are discovered, works are to be 
discontinued until the significance of the items is established. If the items 
are of Aboriginal origin (e.g. artefacts such as stone tool, worked bone and 
animal bones), the OEH is to be notified. 
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1 Introduction 
This Temporary Water Management Plan (TWMP) dated 19 December 2019 version 3.2 replaces 
the previous Temporary Water Management Plan dated 14 October 2019 version 3.1 This TWMP 
is applicable to the Stage 1A activities described below.  

1.1 Context 
This TWMP forms part of the Camellia Material Recycling Facility (MRF) Construction 
Environmental Management Plan (CEMP) (Veolia, 2019). The WMP has been prepared to meet 
the requirements of the Development Consent Environmental Performance Conditions items B6, 
B7 and B9 for 37 Grand Avenue, Camellia (Lot 1 DP 539890) Application No. SSD 4964. It is 
noted the Site is subject to a Remediation Action Plan, which is currently being implemented at 
the site.  

1.2 Background 
The Camellia Materials Recycling Facility (MRF) will ultimately comprise a large warehouse 
building and office block with floor constructed on engineered fill. The warehouse building will 
have a building floor level of greater than RL 4.13mAHD which is 0.5m higher than the 100 year 
ARI flood level of 3.63mAHD.  

1.3 Construction phasing 
Construction of the MRF will be carried out in two stages.  

The Stage 1A works will involve: 

• preparing and levelling the site to the required site levels; 
• sealing of the site at the required site levels, to stabilise the existing preload, which was 

placed during stage 1; and 
• installing stormwater system infrastructure which has been designed to satisfy Consent 

Condition B6 and will be carried out in accordance with Consent Condition B7 of SSD 
4964to assist in managing surface waters to drain freely to Parramatta River 

Stormwater works to be undertaken within the riparian zone have been approved by Parramatta 
City Council (PCC) under the PCC Development Consent (DA/54/2013) and have been addressed 
in the Contractor’s Vegetation Soil and Erosion Plan for Riparian Works.  

Stage 1 will be maintained until Stage 2 MRF construction works are carried out.   

A summary of the site staging is presented in Figure 1.1.  

 
Figure 1.1 Development Phasing 

1.4 Scope of this TWMP 
This scope of this TWMP is for the proposed Stage 1A works. 

Stage 1 
Engineered fill construction, site 

consolidation, levelling and 
stabilisation 

Stage 2 
Construction of MRF building and 

ancillary works 
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This WMP will be updated prior to carrying out any future stages/phases.  

2 Purpose and Objectives 
2.1 Purpose 
The purpose of this TWMP is to describe how Veolia proposes to manage and protect soil and 
manage stormwater during Stage 1A works.  

2.2 Objective 
The key objective of the TWMP is to implement water management and erosion and sediment 
controls to minimise the impacts on water quality downstream of the development within the 
scope permitted by the development consent. 

To achieve this, Veolia will undertake the following: 

• ensure appropriate measures are implemented to comply with all relevant legislation and 
other requirements as described in Section 3.1 of this WMP; 

• ensure appropriate measures are implemented to address the relevant environmental 
performance criteria specified in the Development Consent (Section 3.2); and 

• ensure reasonable and feasible controls (Section 6) and procedures (Section 7) are 
implemented during site activities to avoid or minimise potential erosion and 
sedimentation.  

2.3 Targets 
The following targets have been established for the management of water during Stage 1A works 
of the Camellia MRF: 

• ensure full compliance with the relevant legislative requirements and Conditions of 
Consent;  

• meet water quality discharge parameters for all planned discharges; and  
• ensure training on soil and water management is provided to all relevant personnel 

through site inductions. 

 

3 Environmental requirements   
3.1 Relevant legislation and guidelines 
3.1.1 Legislation 
Legislation relevant to soil and water management includes: 

• Protection of the Environment Operations Act 1997 (POEO Act); 
• Water Management Act 2000 (WM Act); 
• Fisheries Management Act 1994 (FM Act); and 
• Water Act 1912 (Water Act). 

Relevant provisions of the above legislation that relate to the Camellia MRF are explained in 
Section 3.3 of the EIS (CH2M, 2013).  

3.1.2 Guidelines 
Guidelines, specifications and policy documents relevant to this WMP include: 
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• Managing Urban Stormwater, Soils and Construction “Blue Book” (Landcom, 2004); 
• NSW Government Department of Primary Industries, Office of Water, Guidelines for 

Controlled Activities; and 
• Department of Environment and Conservation, Approved Methods for the Sampling and 

Analysis of Water Pollutants in New South Wales (DEC, 2004a).  

3.2 Conditions of Approval – Soil and Water 
The Planning Assessment Commission has granted development consent for the construction 
and operation of a materials recycling facility at 37 Grand Avenue, Camellia (Lot 1 DP 539890). 
Schedule 2 Part B lists the Conditions of Consent and environmental performance measures to 
be implemented as part of the development.  

Conditions B6, B7 and B9 are considered as part of the TWMP. Consistent with the CEMP 
Condition B8 is not triggered as the site is under construction (not operation).  

The full set of conditions that relate to Conditions on Soil and Water are considered in the CEMP.  

Water Management Plan 

B6. Prior to the commencement of construction of the Development, the Applicant shall 
prepare a Water Management Plan to the satisfaction of the Secretary. The plan must: 

a. be prepared by a suitably qualified and experienced person(s) in consultation with 
Council; 

b. include the details of: 
i. the Water Management System (see Condition B8); 
ii. erosion and sediment control measures (see Condition B9); and  
iii. bunding (see Condition B11) 

B7. The Applicant shall carry out the Development in accordance with the Water Management 
Plan approved by the Secretary (as revised and approved by the Secretary from time to 
time), unless otherwise agreed by the Secretary. 

 
Erosion and sediment control  

B9. The Applicant shall implement erosion and sediment control measures on-site in 
accordance with Managing Urban Stormwater: Soils and Construction Vol 1. (Landcom, 
2004). 

 

4 WMP consultation 
Condition B6 requires a WMP be submitted to City of Parramatta Council (Council) for 
consultation.  

Consultation with Council, approvals from the Department of Planning, Infrastructure and 
Environment (DPIE) and relevant notifications associated with Stage 1A construction are 
described below.  

• Version 0 of the TWMP (WMP) for Phase 1A and 1B was submitted to Council in 
December 2016 for information and comment.  

• 20 December 2016 – No comments that relate temporary water management had been 
received from Council.  

• 20 December 2016 – Version 1 of the TWMP was released. Council was provided with a 
copy of this document.  
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• 2 May 2017 – Veolia received comments from Council on the TWMP version 1 in a letter 
with the subject “Not for Council approval”. A copy of these comments was forwarded to 
DPIE for information.  

• 25 May 2017 – Veolia received a letter from the DPIE accepting the staging of 
construction activities and staged submission of the WMP, CEMP and Flood Emergency 
Response Management Plan (FERMP).  

• 27 May 2019 – Completion of consultation process which concluded with acceptance by 
Parramatta City Council of proposed site stormwater design.  
 

Prior to construction of any future stages/phases of works, the WMP be updated in accordance 
with the requirements of SSD 4964. 

 

5 Site Description 
5.1 General 
The Site is located on the Camellia Peninsula as shown in Figure 5.1. The Site is bounded by 
Parramatta River (waterfront land) to the north, a vacant empty lot with a sealed pavement to the 
east, Grand Avenue to the south, and two existing industrial facilities to the west.  

 
Figure 5.1 Site Location 

The Site covers an area of approximately 20,230 square metres (m2) and is approximately 85 
metres (m) wide (east-west) and 238m long (north-south).  

The Site is located on land within the 1% AEP. The 1% AEP flood level in Parramatta River is RL 
+3.63m AHD. Localised flooding may also occur due to heavy wet weather events.   

N 
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Flooding affects the Site in two ways: 

1. Fluvial flooding – flooding from Parramatta River (rising river waters) during very rare and 
extreme flooding events greater than the 1%AEP; and 

2. Pluvial flooding (overland flow) – flooding from rainfall during frequent flooding events >1 
EY within the local catchment (to the south-west) on the Camellia peninsula that is 
conveyed as overland flow along Grand Avenue. 

5.2 Site demolition 
The Site was demolished with all previous buildings and above-ground structures removed except 
for the three tanks in the south-eastern corner of the property adjacent to Grand Avenue.  

5.3 Decommissioned stormwater system 
Prior to Stage 1 preloading, the existing stormwater management system was decommissioned 
and sealed to prevent the ingress of CrVI contaminated groundwater into the existing stormwater 
system. Decommissioning involved: 

• injection of a hydrophobic foam filler to seal against contaminated groundwater water 
ingress into:  

o existing stormwater pipes connecting into existing stormwater pits. Pipes were 
filled up to 10m from the relevant pit.  

o existing stormwater pits. Each pit was filled to 300mm below the pit lid and the 
remainder of the pits were filled with mass concrete.  

• six cut-off trenches that intercepted the contaminated groundwater flow along existing 
stormwater pipe trenches. Each cut-off trench was filled with a xypex admixture to make 
the concrete used in the cut-off trench water tight.  

The outlet to the existing Pit 1 was plugged with concrete, so that the pit could only operate as a 
sump. Gravity drainage via Pit 1 is not possible as the existing stormwater system was 
decommissioned prior to placement of preload at the Site.  

Note: Refer to previous versions of the TWMP for details regarding the location of Pit 1.  

5.4 Stormwater outlet works 
The previous section of existing pipe between Pit P1 (approximately located at the fence line 
close to Parramatta River) and the outlet to Parramatta River has been removed and replaced 
with a new section of pipe to prevent infiltration of contaminated groundwater into the new 
drainage system.  

Note: Refer to previous versions of the TWMP for details regarding the location of Pit P1.  

5.5 Stage 1 
5.5.1 Preload Phase 1A and 1B  

The existing sealed pavement areas and concrete building pads formed the base for preload 
construction. This is referred to as the natural surface level NSL.  

Phase 1A and 1B involved placement of fill across the site.  

5.5.2 Preload Phase 1C and 1D 

Phase 1C involved stripping preload material from Areas B and C to and moving preload material 
to Area A, further consolidating soils during Phase 1D.  
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6 Stage 1A Water Management 
6.1 Drawings 
All drawings that relate to temporary water management for the Stage 1A works are included in 
Appendix A. Drawings include: 

• RAP10 Drawing List & General Notes  
• RAP20 Erosion and Sediment Control Plan 
• RAP25 Erosion and Sediment Control DetailsRAP30 
• RAP30  Bulk Earthworks Plan 
• RAP31 Bulk Earthworks Shading Plan 
• RAP35 Bulk Earthworks Sections – Sheet 1 
• RAP36 Bulk Earthworks Sections – Sheet 2 
• RAP40 Stormwater Drainage Plan 
• RAP45 Stormwater Drainage Details – Sheet 1 
• RAP46 Stormwater Drainage Details – Sheet 2 
• RAP48 Stormwater Long sections 
• RAP50 RAP Capping Plan & Details 

The above drawings should be used as a guide when implementing the water management and 
sediment and erosion control measures at the Site.  

6.2 Water management  
Site levelling 

During site levelling and the installation of the stormwater system, existing water management 
measures would be maintained.  

Temporary dewatering may be required if perched groundwater or the water table are intersected 
during installation of the stormwater system to maintain dry conditions in the excavation. The 
small amounts of extracted water would be stored at the site in tanks, tested and disposed at a 
licensed facility as required.   

Water management features to support ongoing water management 

Veolia will implement the following water management features for the Stage 1A. 

• Surface flow under gravity for the entire site. 
• A bio-retention rain garden along the northern boundary.  
• A new pit (Pit A1) connected to Pit A2 which outlets stormwater directly to Parramatta 

River. 
• Two new pits along the located along the southern boundary that collect runoff from the 

front of the site and pipe this into the existing Grand Avenue drainage system.  

Existing water management measures associated with previous phases will be decommissioned.  

6.3 Sediment and erosion control 
Veolia will implement the following sediment & erosion control features whilst the site is 
undergoing levelling:  

• Silt fences around the boundary of the Site, pit filters and a truck tyre shaker, if required 
to avoid the tracking of soil, dirt and other materials onto public roads. 
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Once the site is sealed, erosion control will no longer be necessary, however if deemed 
appropriate by Veolia, the silt fence may remain. Sediment control will be assisted by bio-
retention rain garden.  

7 Compliance 
7.1 Monitoring and records 
The following monitoring and record keeping will be undertaken.   

• During the Stage, all inspections of water management systems (including sediment and 
erosion controls shall be documented.  

• Any non-conformances and incidents that relate to the water management system 
(including system failures) will be immediately reported to the contractor and Veolia and 
immediately rectified.  

• The Site must be inspected and all sediment and erosion controls returned to good 
working order following (as applicable):  

o rainfall of greater than 29.5mm over a five-day period1, when the site is being 
levelled; or 

o rainfall events of equal to or greater than the 20% Annual Exceedance Probability 
event, once the site is sealed.  

7.2 Training 
All relevant employees and contractors working on site will undergo site induction training, which 
will cover issues relating to soil and water management including: 

• the existence and requirements of this plan; 
• relevant legislation; 
• water quality management and protection measures; and 
• procedures to be implemented in the event of an unexpected discovery of contaminated 

land. 

Targeted training in the form of toolbox talks or specific training will also be provided to 
personnel with key roles in soil and water management onsite. Examples of training topics 
include: 

• soil and water management control installation methodology; 
• dewatering; 
• working near or in drainage lines and creeks; 
• emergency response measures in high rainfall events; 
• preparedness for high rainfall events; 
• lessons learnt from incidents and other events; 
• spill response; and 
• Identification of potentially contaminated material. 

7.3 Weather monitoring 
Rainfall will be measured and recorded in millimetres per 24-hour from 9am each day either 
using an On-Site gauge (once installed) or using latest weather observation data from the 

1 5 day 80th percentile rainfall event. 
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Australian Government Bureau of Meteorology Gauge 066124 Parramatta North (Masons Drive)2 
or another suitable nearby gauge. Results will be included as part of monitoring and records.  

8 Review and improvement 
8.1 Continuous improvement 
Continuous improvement of this WMP will be undertaken through the ongoing evaluation of 
environmental management performance against environmental policies, objectives and targets 
for the purpose of identifying opportunities for improvement. 

The continuous improvement process is designed to: 

• identify areas of opportunity for improvement of environmental management and 
performance; 

• determine the cause or causes of non-conformances and deficiencies; 
• develop and implement a plan of corrective and preventative action to address any non-

conformances and deficiencies; 
• verify the effectiveness of the corrective and preventative actions; 
• document any changes in procedures resulting from process improvement; and 
• make comparisons with objectives and targets. 

8.2 WMP update and amendment 
The processes described in Section 7 and 8 of this WMP and in the CEMP may result in the need 
to update or revise this WMP. 

The approval of updates or revisions to the WMP will need to be considered in accordance with 
the Stage 1 Preloading CEMP (Veolia, 2016). Updates will be reviewed by the Veolia Environment 
Manager and Site Project Manager. 

 

  

2 http://www.bom.gov.au/products/IDN60801/IDN60801.94764.shtml  
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1 Introduction 
This Flood Emergency Response Plan (FERP, the ‘Plan’) should be considered a “living” document.  
Information contained within this document will require revision, amendment and/or updating as the 
Camellia Recycling Centre (CRC) moves from the planning phase into the construction phase; and into 
the operational phase. In particular, amendments are likely to be required to Sections 3 and 4; including 
provision of the details concerning appropriate responsible persons and their contact details. 

1.1 Purpose 
The purpose of this Plan is to provide key information and instructions to manage flood risk during the 
construction and operational phases of the Camellia Recycling Centre.  

Key elements of the plan include identification of local incident management procedures, safety 
requirements, commercial implications, training requirements and record keeping requirements. 

1.2 Area covered by this plan 
The area covered by this plan comprises 37 Grand Ave, Camellia, referred to as the ‘Site’ herein. 

This need for this plan was identified by the Department of Planning and Environment (DoPE) during a 
meeting between Veolia, Parramatta Council and DoPI held on 22 June 2015.    

1.3 Context 
The CRC FERP is site-specific and should be read in conjunction with relating studies including: 

 Camellia Recycling Centre – Alternative Design #1 Flood Model (CH2M HILL, 2015)

 Camellia Recycling Centre – Flood Study Rev 1, Response to Request for Additional Information
(CH2M HILL, 2014)

 Camellia Recycling Centre – Flood Study, Revision 1 (CH2M HILL, 2013a)

 Camellia Recycling Centre – Response to Submissions Report (CH2M HILL, 2013b)

 Parramatta Local Disaster Plan (DISPLAN) (Parramatta City Council, 2010)

 Local Floodplain Risk Management Policy Parramatta City Council (2006)

 Lower Parramatta River: Floodplain Risk Management Study – Flood Study Review (SKM, 2005b)

 Lower Parramatta River: Floodplain Risk Management Study and Plan, Volume 1 – Main Report
(SKM, 2005a)

The CRC will be constructed with a building floor level of RL 4.13m AHD which is 0.5m higher 100 year 
ARI flood level 3.63m AHD. The PMF extreme event flood level is 6.06m AHD.   

Reliable access and safe refuge is available for pedestrians to a level above the PMF (RL 6.06m AHD), 
with the Finished Floor Level (FFL) of the second floor to be between 7.0 – 8.0m AHD. Vehicle refuge 
above the PMF is not possible as the entire Camellia Peninsula is inundated by the PMF. 

During a major flood event (defined as flooding greater than the 10 year ARI), all on-Site vehicles will be 
directed to move inside the CRC which is constructed at a level above the 100 year ARI. No additional 
special traffic signage or instructions is required to direct traffic around the Site during flood events. 
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1.4 Review of this Flood Response Plan 
This plan should be reviewed by periodically by Site management at key stages.  Key stages when this 
plan should be reviewed are: 

 During detailed design – to confirm all proposed flood mitigation measures and site features are 
incorporated into design as allowed for during conceptual design and submission for planning 
approval. 

 Following construction completion – to confirm flood mitigation measures were constructed as 
designed.  “Works as Executed” information should be documented.  

 Every 5-years or following a major flood event – a major flood event is defined as an event 
greater than a 10 year ARI.  
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1.5 Key Contacts 
Key contacts and their responsibility are shown in Table 1.  

 

Table 1 Key contacts and responsibility 

Responsibility Name / contact 
no.  

Warning provided / responsibility  

Camellia 
Recycling 
Centre Project 
Manager 

Promit Biswas - 
02 9841 2927  

 

Update of this Plan. 

Communication to all construction and operations staff. 

Responsibility for Site coordination.   

 

Bureau of 
Meteorology 
(BOM) 

http://www.bo
m.gov.au/nsw/
warnings/ 

Specific warnings, including evacuation warnings to the community 
(as described in the DISPLAN) 

NSW SES 13 25 00 

http://www.ses.
nsw.gov.au  

 

Local flood advice, flood bulletins, flood heights and evacuation 
warnings to the Local Emergency Operations Controller and relevant 
emergency services and functional areas (as described in the 
DISPLAN).  

Parramatta 
City Council 

02 9806 5050 Regulate property development building construction through LEPs 
& DCPs 

Development of maintenance and flood mitigation works. 
Preparation of floodplain management plans. 

Preparation of mitigation schemes and Floodplain Risk Management 
Plans. 

NSW Police Emergency 000 

Parramatta  

(02) 9633 0799 

Evacuation warnings, public safety directions and warnings relating 
to spillages into waterways. 

NSW Fire and 
Rescue 

02 9265 2999 Assistance and rescue during flooding emergencies, 

Ambulance Emergency 000 Ambulance services.   

 

 

  

http://www.bom.gov.au/nsw/warnings/
http://www.bom.gov.au/nsw/warnings/
http://www.bom.gov.au/nsw/warnings/
http://www.ses.nsw.gov.au/
http://www.ses.nsw.gov.au/
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2 Flood emergency response management 
One way of reducing the flood risk is to develop and implement a FRP (this plan).  The primary objective 
of a FRP is to reduce the threat that floods pose to the safety of people living and/or working on or 
adjacent to flood affected land.  

2.1 Flood mechanisms 
The site may be impacted by two flood mechanisms/types of flooding: 

1. Fluvial flooding – flooding from Parramatta River (rising river waters); and 

2. Pluvial flooding (overland flow) – flooding from rainfall within the local catchment on the 
Camellia peninsula that is conveyed as overland flow along Grand Avenue.  

It is important to understand both types of flooding as they pose different risks, have different 
consequences and evacuation & refuge response.   

Flooding at the Site is expected to persist at most for a few hours during the 100 year ARI when fluvial 
(river) flooding is expected to inundate the Site.  

Flood maps (depth, velocity, hazard) for the 20 year ARI and 100 year ARI flood events are included as 
Appendix A.  

2.2 Flood emergency response planning 

2.2.1 Site planning and design features 
The site has incorporated a number of planning and design features developed in accordance with 
Parramatta City Council’s Local Floodplain Risk Management Policy (Parramatta City Council, 2006). Site 
planning and design features are summarised in Table 2.  

Table 2 Planning and design features 

Planning and design 
feature 

Description of feature with reference to CH2M (2013a) 

Floor Level All proposed floor areas have a minimum finished floor level (FFL) of 
0.5m greater than the 100 year ARI flood level in Parramatta River of 
3.63m. The minimum FFL is therefore RL 4.13m AHD. 

Building Components & 
Method 

The proposed development will be constructed on imported fill that will 
ensure all FFLs are located 0.5m above the 100 year ARI. There are no 
proposed buildings that will be exposed to the 100 year ARI. All fence-
lines will be flood compatible.  

Structural Soundness The proposed development will be constructed on imported fill that will 
ensure all FFLs are located 0.5m above the 100 year ARI. As the 
proposed development requires the installation of drainage related 
flood mitigation measures, drainage components will be suitably 
designed to be structurally sound for all events.  

Flood Affectation  

 

The preparation of the CRC-Flood Study (CH2M HILL, 2013a) Camellia 
Recycling Centre – Alternative Design #1 Flood Model technical 
memorandum satisfactorily address Lower Parramatta River Floodplain 
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Risk Management Study (LFRMP) requirements for an Engineers 
Report. 

As demonstrated by the modelling the reports, the fill necessary for 
construction of the proposed development will have little effect on the 
temporary storage of floodwaters. Cumulative impacts are also 
investigated. There is some local minor increase in flood levels in the 
range of 0.02 to 0.10 m immediately in front of the Site at Grand 
Avenue as described in (CH2M HILL, 2015) 

Car Parking & Driveway 
Access 

Vehicle refuge above the PMF is not possible as the entire Camellia 
Peninsula is inundated by the PMF. There are no garages proposed, 
however it is noted that the CRC materials recycling building will be set 
at a FFL of RL 4.13 m AHD.  

Under normal operating conditions, only trucks would access have 
access to the building with FFL at 4.13 m AHD. 

During a major flood event (defined as flooding greater than the 10 
year ARI), all on-Site vehicles will be directed to move inside the CRC 
which is constructed with FFL at 4.13m AHD i.e. 0.5m above the 100 
year ARI. No additional special traffic signage or instructions is required 
to direct traffic around the Site during flood events. 

Generally the levels of all driveways are higher than RL 3.43m AHD (0.2 
m less than 100 year ARI level of 3.63mAHD as required by Council’s 
LFRMP) with the exception of the entrance to the Site with the 
exception of the Site entry.  At the Site entry, vehicular traffic will be 
required to drive over a “berm” which will be constructed to a top level 
of RL 3.76mAHD. In the 100 year ARI water will spill over the “berm” 
into the Site. The maximum depth on the top of the berm in the 100 
year ARI is 0.06m. 

It is noted that in the 100 year ARI, the car park at the front of the Site 
could potentially have flood depths where a vehicle may float (at a 
depth of 0.2m). To avoid a scenario with floating cars at the location of 
the car park, all vehicles must follow this FERP.   

Evacuation Reliable access is available for pedestrians to a level above the PMF 
(6.06 mAHD), with second floor FFL between 7.0 to 8.0mAHD. Vehicle 
refuge above the PMF is not possible as the entire Camellia Peninsula is 
inundated by the PMF. Further information on flood evacuation and 
refuge can be found in Section 2.5. 

Management and Design The Site FERP (this Plan) will be updated once development approval is 
granted.  

 

 

2.2.2 NSW OEH Floodplain Risk Management Guidelines  
The NSW Office of Environment and Heritage (OEH) has released a range of standard documents to 
support the implementation of the NSW Government’s Flood Prone Land Policy through the 
development and implementation of FRM plans by local government through the FRM process as 
outlined in the Floodplain Development Manual (2005).   
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Flood Emergency Response Planning (ERP) – Classification of Communities 

Of relevance to the CRC FRP is the guideline Flood Emergency Response Planning (ERP) – Classification of 
Communities.   

The guideline recommends that the ERP classification of the floodplain be undertaken for the probable 
maximum flood (PMF) and 20 and 100 year average recurrence interval (ARI) events. Classifications are 
to be provided for each event with reference back to the event. 

The Site is classified according to NSW OEH definitions as shown in Table 3.  

Table 3 NSW OEH definitions – flood emergency response planning 

ARI NSW OEH 
classification 

NSW OEH definition 

20 year ARI – 
Fluvial (River) 

Flood  

Area with 
Rising Road 
Accessible 

(RRA) 

Areas with Rising Road Access (RRA) are those areas where access 
roads rising steadily uphill and away from the rising floodwaters. 
The community cannot be completely isolated before inundation 
reaches its maximum extent, even in the PMF. Evacuation can take 
place by vehicle or on foot along the road as floodwater advances. 
People should not be trapped unless they delay their evacuation 
from their homes. For example people living in two storey homes 
may initially decide to stay but reconsider after water surrounds 
them. 

20 year ARI – 
Pluvial flood 

(overland flow) 

High Flood 
Island (HFI) 

High Flood Island (HFI). The flood island includes enough land 
higher than the limit of flooding (i.e. above the PMF) to cope with 
the number of people in the area. During a flood event the area is 
surrounded by floodwater and property may be inundated. 
However, there is an opportunity for people to retreat to higher 
ground above the PMF within the island and therefore the direct 
risk to life is limited. The area will require resupply by boat or air if 
not evacuated before the road is cut. If it will not be possible to 
provide adequate support during the period of isolation, evacuation 
will have to take place before isolation occurs. 

100 year ARI  

PMF 

 

State Emergency Services Requirements from the Floodplain Risk Management Process  

Also of relevance to the CRC FERP is the State Emergency Services Requirements from the Floodplain 
Risk Management Process which describes how the FRM process assists State Emergency Service (SES) 
in effective emergency response planning (ERP).  

For HFI’s, the key considerations are: 

 External access cut, area becomes isolated; 

 Transport infrastructure shutdown (railways/airports);  

 Risk Of Flooding Of Key Public Utilities (Water/Sewage/Gas/Power) Starts; and  

 Whole area flooded or max flood extents occur.  
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2.3 Flood levels  
Fluvial (river) flooding 

Fluvial flood waters may potentially impact the Site.  Peak fluvial flood levels at the Site are: 

 PMF   RL 6.06m AHD 

 100 year ARI  RL 3.63m AHD 

 20 year ARI RL 3.09m AHD 

20 and 100 year ARI fluvial flows do not overtop the existing river bank and enter the site along the 
northern boundary (river frontage). There is an existing kerb at the edge of the carpark along the 
northern boundary in that is RL 3.70m AHD.     

The 100 year ARI climate change water levels in 2050 will reach RL 3.63mAHD + 0.25m i.e. RL 
3.88mAHD.  

Pluvial flooding (overland flow) 

Pluvial flooding (overland flow) may potentially impact the Site. The berm along the Grand Avenue 
street frontage (southern boundary) is proposed at RL 3.76m AHD1.   

Peak pluvial (overland flow) flood levels at the Site are: 

 PMF   Not modelled, in this event, the Site is likely to be flooded by fluvial flood flows. 

 100 year ARI  RL 3.55m AHD 

 20 year ARI Site is not impacted   

In the 100 year ARI2 water conveyed eastward along Grand Avenue flowing in a direction towards the 
Parramatta River spills over the “berm” at the front of the Site and enters the Site.  Flood waters that 
enter the Site from Grand Avenue are temporarily contained around the building footprint, before 
draining to the Parramatta River (via the Site drainage system).  In this scenario, the Site effectively 
behaves as a shallow detention basin which reaches a maximum water level of RL 3.55m AHD. Similar to 
previous design runs described in CH2M (2013a), the “berm” located at the rear of the Site precludes 
river flood waters from entering the Site via the rear boundary.  

In the 20 year ARI3, water conveyed eastward along Grand Avenue directed towards the Parramatta 
River does not spill over the “berm” (at the front of the Site) and enter the Site. River water levels do not 
reach a level high enough to enter the Site.   

2.4 Flood warning time 
Fluvial (river) flooding  

The rate of rise of pluvial (river) flood waters in the PMF is 1.3 m/hour (0.022m/min) at the Site. 

The rate of rise of pluvial (river) flood waters in the 100 year ARI is 0.9 m/hour (0.015 m/minute) at the 
Site.  

Refer Figure 1 for more information.  

                                                           
1 Refer to CH2M HILL (2015) Camellia Recycling Centre – Alternative Design #1 Flood Model for more information.  

2 Results based on the peak local catchment/subcatchment flow event. 

3 Ibid. 
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Typically, SES, Police or other emergency services via radio, phone and other telecommunications would 
provide sufficient flood warning. However, if this does not occur, the following flood warning is possible. 

Visual observation of floodwaters nearing the kerb on the northern boundary of the Site (rising 
floodwaters with: 

 0.5m depth until overtopping the kerb on the northern boundary (RL 3.7m AHD), would provide 
33 minutes for vehicles and pedestrians to evacuate in the 100 year ARI and 22 minutes for 
evacuation in PMF); and  

 1.0m depth until overtopping the kerb on the northern boundary (RL 3.7m AHD), would provide 
66 minutes for vehicles and pedestrians to evacuate in the 100 year ARI and 44 minutes for 
evacuation in PMF). 

 

 

Figure 1 Flood level vs time: Critical 100 year ARI and PMF events 

Pluvial flooding (overland flow) 

There is limited warning time available for pluvial flooding (overland flow events).  The critical flood 
duration is 25 minutes for all fluvial storms for all storm events up to the 100 year ARI.  Warning time 
may therefore be less than 25 minutes.  Flood depths will subside quickly following peaks to depths that 
would be trafficable with pedestrians and Vehicles.   

Typically, SES, Police or other emergency services via radio, phone and other telecommunications would 
provide sufficient flood warning.  Should this not be possible, any flood waters unable to be contained 
within the road kerb and guttering on Grand Avenue (approx. RL 3.09 – 3.41 m AHD at front of the Site), 
is considered warning for an imminent local pluvial (overland flow flood).    

Close monitoring of predicted rainfall, radar rainfall and actual rainfall should be undertaken by 
monitoring nearby active BOM rainfall stations, pluviograph data and weather radar. If rainfall exceeds 
the 10 year ARI (refer Figure 2), preparations should be made to seek safe refuge.  
 
  

Safe refuge available above peak 
PMF level at RL 7.0 – 8.0 m AHD. 

Minimum building floor level RL 4.13m AHD 
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Figure 2 Design Rainfall IFD Curve at CRC Site 

 
Box 1 How to determine if rainfall may exceed 10 year ARI 

How to determine if rainfall may exceed 10 year ARI  
To determine whether rainfall may result in a flood equal to a greater than the 10 year ARI, compare 
predicted / actual rainfall intensity with the time predicted / elapsed on Figure 2. 

Example: 

1. Actual rainfall is measured to be 25 mm in 10 minutes.   

a. Rainfall intensity = 25 mm / (10min/60min) = 150 mm/hr. 

b. Estimated 10 year ARI rainfall intensity at time t=10 minutes from Figure 2 = 125 
mm/hr 

c. Actual rainfall intensity 150 mm/hr exceeds estimated 10 year ARI at time t=10 
minutes 

d. Action: seek refuge.   

2. Actual rainfall is measured to be 40 mm over a period of 60 minutes.   

a. Rainfall intensity = 40 mm / 60min = 40 mm/hr. 

b. Estimated 10 year ARI rainfall intensity at time t=60 minutes from Figure 2 = 50 
mm/hr 



CAMELLIA RECYCLING CENTRE - FLOOD EMERGENCY RESPONSE PLAN 

476707 CH2M AUSTRALIA PTY LTD 11 

c. Actual rainfall intensity 40 mm/hr is less than estimated 10 year ARI at time t=60 
minutes. 

d. Action: Continue to monitor rainfall, prepare staff for possible evacuation / refuge.  

3. Predicted rainfall is 150 mm over 4 hours. 

a. Rainfall intensity = 150 mm / 120 minutes = 37.5 mm/hr 

b. Estimated 10 year ARI rainfall intensity at time t=4 hours from Figure 2 = 22.5 mm/hr 

c. Actual rainfall intensity 37.5 mm/hr exceeds estimated 10 year ARI at time t=4 hours 

d. Action: seek refuge.   

 
More information on New South Wales weather warnings can be found at the Australian Government 
Bureau of Meteorology website. 

 Current warnings http://www.bom.gov.au/nsw/warnings/ 

 Forecasts and observations http://www.bom.gov.au/nsw/  
 

  

2.5 Flood Evacuation and refuge  

2.5.1 Potential evacuation routes 
If a flood warning is issued for the Parramatta River, sufficient warning time is available for fluvial (river) 
flooding to evacuate the Site, however, this does prevent staff from being placed at risk for any 
potential flooding at the Site.  

When a major flood warning for Parramatta River is issued by BOM or the SES, staff should not enter the 
Site.  Staff must be made aware that they are not to enter the Site if: 

 A major flood warning has been issued for Parramatta River; 

 Ponding of water on Grand Avenue reaching top of Kerb;  

 Rainfall in excess of 10 year ARI is measured or predicted (refer Box 1); or 

 They have been advised not to enter the Site. 

If staff are unable to enter the Site, they should avoid the Camellia Peninsula.  If they are already 
approaching the Site along Grand Avenue, then they should return to higher ground by following Grand 
Avenue to James Ruse Drive.  

2.5.2  Refuge 
As the Site has the potential to become a High Flood Island (HFI), adequate flood warning is available at 
the Site to enable refuge to a level above the PMF for pedestrians and above the 100 year ARI for 
vehicles. The decision to seek refuge would occur based on any of the following triggers: 

 Recommendations made by SES, Police or other emergency services via radio, phone and other 
telecommunications; 

 Visual observation of floodwaters nearing the kerb on the northern boundary of the Site (rising 
floodwaters with 0.5m depth until overtopping the northern curve, would provide 33 minutes 
for vehicles and pedestrians to evacuate in the 100 year ARI and 22 minutes for evacuation in 
PMF); and  

http://www.bom.gov.au/nsw/warnings/
http://www.bom.gov.au/nsw/
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 Water ponding in Grand Avenue (above road kerb and guttering) causing the Site to become 
isolated. 

2.5.3 Evacuation timing 
The time to peak before the onset of fluvial flooding is approximately 10 hours in the 100 year ARI and 5 
hours in the PMF (for critical storm durations) – refer Figure 1. Although other duration events may also 
impact the Site, they would have additional evacuation timing available.   

It is expected that warnings would be issued by the BOM in advance of rainfall causing major flooding, 
the ability to evacuate would be evaluated based on BOM warnings. If evacuation does not occur and 
there is visual observations of flood waters within 0.5m (depth) of the northern boundary (top of kerb 
level), then all staff should immediately seek refuge at the nominated location above the PMF.   

For pluvial rainfall driven events, evacuation timing is more difficult to predict as a localised storm cell 
may result in brief flooding occurring for 25 min or less.  If ponding in Grand Avenue is observed, staff 
should remain at the building floor level (RL 4.13 m AHD) in an area that will provide safe passage to 
refuge above the PMF level should river flood waters rise.   

2.6 Suggested emergency response measures 
Flood education and emergency response training will be undertaken with all Site staff.   

It will be the Site owners’ responsibility to: 

 Identify and nominate flood wardens and staff responsible for relocating vehicles and 
equipment to the building floor (RL 4.13 m AHD) so that it is not damaged during a major flood.  

 Conduct Flood awareness workshops for employees at regular 6 monthly intervals to allow for 
staff turnover. 

 Formalise pathways for distributing flood intelligence during the onset of a major flood so that 
they can take advantage of the warning time that is available. This can occur through 
interpretation of Bureau of Meteorology Flood Bulletins and SES flood warnings. 
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3 Construction phase 
This section of the FERP will be updated following planning approval, nomination of a Site contractor 
and once construction methodology is established.   

3.1 Site coordination  
During the construction phase, Veolia and the nominated contractor will hold project coordination 
meetings in addition to formal and informal consultation to arrange how evacuation would be 
coordinated during the construction phase – with an emphasis on evacuation and safe refuge when 
refuge above the PMF is not available.   

Following Site planning approval, and nomination of a Site contractor, a project organisational chart will 
be prepared and inserted into this document when a detailed construction plan is developed and a 
contractor has been nominated to complete the work.   

It is important that BOM and SES advance flood warnings are monitored, appropriately understood so 
that the Site project manager is engaged to make the appropriate decisions.   

3.2 Responsible persons 
Following Site planning approval, and nomination of a Site contractor, key personnel involved in Site 
coordination will be identified, with their role described in this plan.    

3.3 Procedures for reducing impacts  
Following Site planning approval, nomination of a Site contractor and once construction methodology is 
fully understood, considerations for flooding will be incorporated into Site risk assessments and the Site 
Construction Environmental Management Plan (where appropriate).   

All construction flood related risks will be documented within this FERP, with mitigation and response 
measures identified.   

3.4 Recovery Plan 
A Site recovery will be finalised once planning approval is received and a contractor is nominated.  
Generally during recovery the following should be observed: 

1. Road and surface structural damage.  Water damage to the subsurface layer could lead to 
instability. Drive slowly and carefully. Advise the Site project manager of any potentially 
hazardous areas and do not enter these.  

2. Power.  Site power should remain off until a qualified electrician checks any inundated or water 
effected power boxes and electrical equipment.  

3. Impacted or damaged equipment.  Equipment should be moved to safe positions. 

4. Erosion and sedimentation. River banks, stockpiles, trenches, excavations, walls, bunds, berms 
and any other structures or construction areas (whether temporary or permanent) should be 
checked to ensure contents are stable and are functioning as per the sediment and erosion 
control plan.   

5. Water and wastewater systems. These should be checked for damage and serviced immediately 
if required.  Portable toilets should be serviced.  
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6. Flood report. If a flood greater than the year ARI occurs, a flood report would be prepared by a 
suitably qualified person(s).  Contents of the report should include: 

a. identification of the properties surrounding the Site and infrastructure (located on-Site) 
affected by flooding during the reportable event; 

b. a comparison of the actual extent, level and duration of the flooding event against the 
impacts predicted in the flood study; 

c. where the actual extent and level of flooding exceeds the predicted level with the 
consequent effect of adversely impacting on property, structures and infrastructure, 
identification of the measures to be implemented to reduce future impacts of flooding 
including the timing and responsibilities for implementation. 

d. Flood mitigation measures would be developed in consultation with the Veolia and 
Parramatta City Council.   

Further information on Site infrastructure that will require inspection during recovery can be found in 
the Construction Waste Management Plan and Erosion and Sediment Control Plan.  
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4 Operational Phase 
This section of the FERP will be updated prior to construction completion.  

4.1 Site coordination 
If a flood event is anticipated or advance warning been given by the SES or BOM all vehicles parked at 
the front of the Site are to be relocated to designated areas inside the facility building with a floor level 
equal to greater than RL 4.13 m AHD (0.5m above the 100 year ARI). 

It is important that BOM and SES advance flood warnings are monitored, appropriately understood so 
that the Site operations manager is engaged to make the appropriate decisions.   

4.2 Responsible persons 
Prior to Site operations commencing, key personnel involved in Site coordination will be identified, with 
their role described in this plan.    

4.3 Procedures for reducing impacts 
Prior to Site operations commencing, considerations for flooding will be incorporated into Site risk 
assessments and management plans.   

All operational related flood related risks should be documented within this FERP, with mitigation and 
response measures identified.   

Training and educational material will be provided for all employees outlining roles, responsibilities and 
what to do during a flood event.   

4.4 Recovery Plan 
A Site recovery will be finalised prior to Site operation.   

Generally during recovery steps outlined in Section 3.4 should be adhered to. Steps will be refined prior 
to Site operation.     
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Appendix A 

Flood Maps 
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